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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive,
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the
necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command
(USAEC), Badger Army Ammunition Plant (BAAP), the Base Realignment and Closure (BRAC) Division, the Wisconsin
Department of Natural Resources (WDNR), US Environmental Protection Agency (USEPA) Region V, the executing agencies,
regulatory agencies, and the public, an IAP was completed. The IAP is used to track requirements, schedules, and budgets for
all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is,
therefore, subject to change.
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AEDB-CC

AEDB-R
AOC
BAAP
BEBA
BIA
BRAC
cc
cD
CERCLA
CMI(C)
CMI(0)
CMS
CR
cs
cy
DBG
DBP
DD
DERP
DES
DNT
DPA
ERA
ERA
ESS
FRA
FS
FY
GGB
GIS
GSA
GW
HCN

LTM
mg
MIRM

Acronyms

Army Environmental Database - Compliance-related Cleanup
Army Environmental Database - Restoration
Area of Concern

Badger Army Ammunition Plant

Badger Environmental Board of Advisors
Bureau of Indian Affairs

Base Realignment and Closure
Compliance-related Cleanup

Compact Disc

Comprehensive Enrironmental Response, Compensation, and Liability Act of 1980
Corrective Measures Implementation (Construction)
Corrective Measures Implementation (Operation)
Corrective Measures Study

Compliance Restoration

Confirmatory Sampling

cubic yard

Deterrent Burning Ground

Dibutyl-Phthalate

Decision Document

Defense Environmental Restoration Program
Design

Dinitrotoluene

Diphenylamine

Environmental Restoration, Army
Environmental Risk Assessment

Explosive Safety Submission

Final Remedial Action

Feasibility Study

Fiscal Year

Gruber's Grove Bay

Geographic Information System

General Services Administration
Groundwater

Ho-Chunk Nation

Identification

In-Field Condition Report

Installation Restoration

Interim Remedial Action

Interim Remedial Measure

Installation Restoration Program

thousand

kilogram

Long-Term Management

milligram

Modified Interim Remedial Measure
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MMRP
MR

Military Munitions Response Program

Munitions Response

N/A Not Applicable

NAC
NFA
NG
NPL
ODUSD (I&E)
OM,A
PA
PBC
PBG
PCB
POL
ppb
ppm
RA
RA(C)
RA(O)
RAB
RC
RCRA
RD
RFA
RF

R

RIP
ROD
RRSE
SAC

s
SVE
svoc
TAPP
TBD
TRC
USACHPPM
USAEC
USATHAMA
USDA
USEPA
uSsT
voC
WDNR

Nitric Acid

No Further Action

Nitroglycerine

National Priorities List

Office of the Deputy Under Secretary of Defense for Installations and Environment
Operations and Maintenance, Army
Preliminary Assessment

Public Benefit Conveyance

Propellant Burning Ground

Polychlorinated Biphenyl

Petroleum, QOil, and Lubricants

parts per billion

parts per million

Remedial Action

Remedial Action - Construction

Remedial Action - Operation

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act
Remedial Design

RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Sulfuric Acid Concentrator

Site Inspection

Soil Vapor Extraction

Semi-volatile organic compounds

Technical Assistance for Public Participation
To Be Determined

Technical Review Committee

US Army Center for Health Promotion and Preventive Medicine
US Army Environmental Command

US Army Toxic and Hazardous Materials Agency
US Department of Agriculture

US Environmental Protection Agency
Underground Storage Tank

Volatile Organic Compounds

Wisconsin Department of Natural Resources
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Installation Information

Installation Locale

Installation Size (Acreage): 7,275.24

City: Baraboo

County: Sauk

State: Wisconsin

Other Locale Information
The BAAP site is located on 7,275.24 acres of land in Sauk County, Wisconsin. It is bordered on the north by Devil's Lake State
Park, on the east by farmland, State Highway 78, and the Wisconsin River, on the south by farmland, and on the west by US
Highway 12. It is approximately nine miles south of Baraboo (pop. 10,771), and seven miles north of Sauk City and Prairie du Sac
(population 3,109 and 3,231 respectively). Bluffview, a residential area with approximately 1,000 residents, is located directly
west across Highway 12 from Badger's main gate. On Badger's east side, between Highway 78 and the Wisconsin River, there
are several unincorporated residential developments with a projected population of 1,000 people when fully developed.

Installation Mission
The mission of the BAAP is to prepare the property for transfer from Army control to various federal land managers or their
sponsored agents.

Lead Organization
Base Realignment and Closure Division

Lead Executing Agencies for Installation
USAEC, Cleanup and Munitions Division, West Branch

Regulator Participation
Federal USEPA, Region 5
State WDNR
National Priorities List (NPL) Status
BADGER ARMY AMMUNITION PLANT is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public
Participation (TAPP) Status

RAB established 1993
Installation Program Summaries
IRP

Primary Contaminants of Concern: Explosives, Metals, Petroleum, Oil and Lubricants (POL), Polychlorinated
Biphenyls (PCB), Volatiles (VOC)

Affected Media of Concern: Groundwater, Sediment, Soil

CR

Primary Contaminants of Concern: Explosives, Metals, Polychlorinated Biphenyls (PCB), Semi-volatiles
(SVOC), Volatiles (VOC)

Affected Media of Concern: Soil
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Installation Historic Activity

Cleanup Program Summary

The BAAP was constructed in 1942 in Sauk County, Wisconsin, near the city of Baraboo. The plant was operated intermittently
over a 33-year period to produce single-base and double-base propellant for cannon, rocket, and small arms ammunition. Plant

operation was terminated in

March 1975 and all production facilities and many support functions were placed on standby status.

Maintenance of standby facilities continued until 1998, when the Army declared BAAP excess to its needs.

Disposal of propellant waste in open burn pits and discharge of production wastewaters to open ditches and ponds appear to be
the major sources of groundwater problems on and off the installation. Monitoring of groundwater indicates natural attenuation is
occurring. Incidental soil contamination around painted production buildings has been investigated and remediated after the

buildings were demolished.

Now the 7,275-acre facility is ready for changes in ownership. The General Services Administration (GSA) is the federal agency
handling the property disposal. The proposed new owners are the US Department of Agriculture (USDA) for dairy forage
research, the WDNR for a recreation area, and the town of Sumpter Bluffview Sanitary and Water District to continue services to
the nearby residential community. The town will also acquire three historic cemeteries. Wisconsin Department of Transportation
reconstructed US Highway 78 on portions of the installation.

Installation Program Cleanup Progress

IRP
Prior Year Progress:

Future Plan of Action:

CR
Prior Year Progress:

Future Plan of Action:

BAAP-001: Close site.

BAAP-012: Get municipal, state and ACSIM approval of municipal water system, reduce residential
monitoring, reduce monitored natural attenuation (MNA) well sampling.

BAAP-33: Operate MIRM pump-and-treat, shut down interim remedial measure (IRM) system, and
monitor groundwater rebound at source.

BAAP-35: Maintain caps and covers.

BAAP-40: Determine appropriate remedy.

BAAP-43: Complete demolition, continue soil investigations and closure process.

BAAP-012: Get municipal approval of water system and start construction. Get WDNR approval of
reduced groundwater monitoring. Refine MNA.

BAAP-33: Start modified interim remedial measure (MIRM) shutdown once IRM shutdown proved
successful.

BAAP-35: Maintain caps and covers.

BAAP-40: Design sediment remedy and implement.

BAAP-43: Complete RI/RA and WDNR closures.

CC-BAAP-44: Get regulatory concurrence for completed remedial investigation (RI)/RA activities for
sewers via closure letters for parcels.

CC-BAAP-44: Completed regulatory concurrence in fiscal year (FY)2014.

Final BADGER ARMY AMMUNITION PLANT Installation Action Plan -



5-Year / Periodic Review Summary

5-Year / Periodic Review Summary

Status Begin Date [End Date End FY
Complete 200804 200906 2009
Planned 201304 201307 2013

Last Completed 5-Year / Periodic Review Details

Associated ROD/DD Name Sites
PC&EPM FOR DETERRENT BURNING GROUND BAAP-006
PC&EPM FOR PBG 1949 PIT & LANDFILL 1 BAAP-35
PC&EPM FOR PBG CONTAMINATED WASTE PITS BAAP-33
PC&EPM FOR PBG RACETRACK AREA BAAP-34
PC&EPM FOR SOUTHERN OFF-POST AREA BAAP-012

ResultsBAAP-006: Cap as remedy working as designed. GW needs more evaluation. Biotreatment system needs modification
& better measurement of effectiveness.

ActionsBAAP-006:evaluate biotreatment,define plume,add mon wells, define exit strategy.
Define central plume. BAAP-33:Optimize gw pump&treat, define exit strategy.

PlansBAAP 006: Modify closure agreemnt to end biotreatment in next 5 yrs & define end of gw monitoring. BAAP-33: Prepare
Alt FS for gw to define end of gw monitoring.

Recommendations and Implementation Plans:
BAAP-006: The deterrent burning ground (DBG) biotreatment system was removed and cap restored to an impervious
condition in 2012. No other soil actions are required: groundwater is addressed at BAAP-12.

BAAP-12: The site-wide groundwater issues [DBG, propellant burning ground (PBG), and central plume areas] are being
addressed by the offer to install an off-site municipal water system (awaiting municipal approval) and continued MNA, per the
alternative feasibility study (FS) approved by WDNR June 28, 2012.

BAAP-33: A vapor intrusion study for this solvent plume completed in accordance with USEPA and State guidance in spring
2012 found no problems. The first phase of the shutdown of the PBG groundwater pump-and-treat systems was implemented
in December 2012 at the source area.

BAAP-001: The settling ponds area final remedy will be soil excavation and removal, with state approval expected in summer
2013.

BAAP-40: Gruber's Grove Bay requires additional sediment treatment, based on WDNR review of remaining sediments after
dredging. Remedial design (RD) is underway, with treatment planned in 2014.

BAAP-35: Long-term maintenance of caps on closed sites and landfills, with required groundwater monitoring, is expected to
continue.
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Summary of Parcel Prioritization and Transfer Strategy

Parcel Name: Parcel A

Parcel Size: 89.00

Associated Sites: BAAP-012

Transfer Date: 200409

Current Land Use: Agricultural

Future Land Use: Agricultural

Encumbrances: none

Leases/Permits/Licenses: N/A

Transfer Strategy: Transfer to Other Federal Agencies
Recipient Organization: USDA Dairy Forage Research Center
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel B

Parcel Size: 55.36

Associated Sites: BAAP-012

Transfer Date: 200409

Current Land Use: Agricultural

Future Land Use: Agricultural

Encumbrances: none

Leases/Permits/Licenses: N/A

Transfer Strategy: Transfer to Other Federal Agencies
Recipient Organization: USDA Dairy Forage Research Center
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel C

Parcel Size: 114.22

Associated Sites: BAAP-001, BAAP-012

Transfer Date: 200409

Current Land Use: Agricultural

Future Land Use: Agricultural

Encumbrances: none

Leases/Permits/Licenses: N/A

Transfer Strategy: Transfer to Other Federal Agencies
Recipient Organization: USDA Dairy Forage Research Center
Other Issues Affecting Transfer:N/A

Parcel Summary
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Parcel Name: Parcel D

Parcel Size: 1,670.51

Associated Sites: BAAP-012, BAAP-33

Transfer Date: 200409

Current Land Use: Agricultural

Future Land Use: Agricultural

Encumbrances: none

Leases/Permits/Licenses: N/A

Transfer Strategy: Transfer to Other Federal Agencies
Recipient Organization: USDA Dairy Forage Research Center
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel DOT

Parcel Size: 60.21

Associated Sites: BAAP-001, BAAP-012

Transfer Date: 201109

Current Land Use: Other (US Highway 78 right of way)
Future Land Use: Other (Hwy 78)

Encumbrances: none

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: State of Wisconsin Department of Transportation
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel E

Parcel Size: 11.98

Associated Sites: BAAP-012

Transfer Date: 200409

Current Land Use: Agricultural

Future Land Use: Agricultural

Encumbrances: none

Leases/Permits/Licenses: N/A

Transfer Strategy: Transfer to Other Federal Agencies
Recipient Organization: USDA Dairy Forage Research Center
Other Issues Affecting Transfer:N/A

Parcel Summary
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Parcel Name: Parcel F

Parcel Size: 20.19

Associated Sites: BAAP-012, BAAP-33

Transfer Date: 200409

Current Land Use: Agricultural

Future Land Use: Agricultural

Encumbrances: none

Leases/Permits/Licenses: N/A

Transfer Strategy: Transfer to Other Federal Agencies
Recipient Organization: USDA Dairy Forage Research Center
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel G

Parcel Size: 45.10

Associated Sites:

Transfer Date: 200507

Current Land Use: Agricultural

Future Land Use: Agricultural

Encumbrances: none

Leases/Permits/Licenses: N/A

Transfer Strategy: Transfer to Other Federal Agencies
Recipient Organization: USDA Dairy Forage Research Center
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel H

Parcel Size: 44.60

Associated Sites: BAAP-012, BAAP-35, BAAP-43, BAAP-33
Transfer Date: 201409

Current Land Use: Other (storage & explosive decontamination of metal equip)
Future Land Use: Agricultural

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Transfer to Other Federal Agencies
Recipient Organization: USDA Dairy Forage Research Center
Other Issues Affecting Transfer:N/A

Parcel Summary
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Parcel Name: Parcel H1

Parcel Size: 29.06

Associated Sites: BAAP-012, BAAP-43

Transfer Date: 201409

Current Land Use: Other (storage of explosive items awaiting decon)
Future Land Use: Agricultural

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Transfer to Other Federal Agencies
Recipient Organization: USDA Dairy Forage Research Center
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel |

Parcel Size: 16.85

Associated Sites:

Transfer Date: 200509

Current Land Use: Other (Closed landfill )

Future Land Use: Other (closed landfill/wildlife area )
Encumbrances: none

Leases/Permits/Licenses: N/A

Transfer Strategy: Transfer to Other Federal Agencies
Recipient Organization: USDA Dairy Forage Research Center
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel J

Parcel Size: 9.91

Associated Sites: BAAP-012

Transfer Date: 201103

Current Land Use: Other (disposal of inert materials)
Future Land Use: Other (wildlife area )
Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Transfer to Other Federal Agencies
Recipient Organization: USDA Dairy Forage Research Center
Other Issues Affecting Transfer:N/A

Parcel Summary
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Parcel Name: Parcel K

Parcel Size: 1,168.42

Associated Sites: BAAP-012

Transfer Date: 201005

Current Land Use: Other (wildlife, agriculture, clay & sand borrow)
Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: National Park Service passthrough to WDNR
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel K1

Parcel Size: 12.30

Associated Sites: BAAP-012, BAAP-35

Transfer Date: 201005

Current Land Use: Other (closed landfill/wildlife )
Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to WDNR
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel K2

Parcel Size: 17.29

Associated Sites: BAAP-012, BAAP-35

Transfer Date: 201005

Current Land Use: Other (closed remediation site with long term maintenance)
Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: National Park Service passthrough to WDNR
Other Issues Affecting Transfer:N/A

Parcel Summary
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Parcel Summary

Parcel Name: Parcel K3

Parcel Size: 1.14

Associated Sites:

Transfer Date: 201005

Current Land Use: Other (wildlife area)

Future Land Use: Other (park land)

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to WDNR
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel K4

Parcel Size: 54.95

Associated Sites:

Transfer Date: 201309

Current Land Use: Other (inactive propellant manufacturing area)

Future Land Use: Other (park land)

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Transfer to Other Federal Agencies

Recipient Organization: National Park passthrough to WI Dept of Natl Resou

Other Issues Affecting Transfer:Originally approved by BIA for HCN. BIA declined Aug2011. HCN trying to change that
decision. GSA offered to WDNR Feb. 29, 2012.

Parcel Name: Parcel L

Parcel Size: 199.38

Associated Sites: BAAP-012

Transfer Date: 201005

Current Land Use: Other (agriculture, wildlife area )
Future Land Use: Other (park land)

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to WDNR
Other Issues Affecting Transfer:N/A
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Parcel Name: Parcel M

Parcel Size: 385.31

Associated Sites: BAAP-012

Transfer Date: 201005

Current Land Use: Other (wildlife area )

Future Land Use: Other (park land)

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to WDNR
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel M1

Parcel Size: 160.60

Associated Sites: BAAP-001, BAAP-012

Transfer Date: 201409

Current Land Use: Other (wildlife area, remediation area )
Future Land Use: Other (park land)

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to Wisconsin DNR
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel M2

Parcel Size: 17.97

Associated Sites: BAAP-012

Transfer Date: 201005

Current Land Use: Other (monofill for dredging sediments)
Future Land Use: Other (closed monofill/ park land )
Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to WDNR
Other Issues Affecting Transfer:N/A

Parcel Summary
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Parcel Name: Parcel M3

Parcel Size: 1.00

Associated Sites:

Transfer Date: 201409

Current Land Use: Other (inactive cemetery maintained by Army)
Future Land Use: Other (active cemetery operated by cemetery association)
Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Sale

Recipient Organization: Town of Sumpter

Other Issues Affecting Transfer:N/A

Parcel Name: Parcel N

Parcel Size: 4.56

Associated Sites:

Transfer Date: 201005

Current Land Use: Other (inactive water pumping station)
Future Land Use: Other (park land)

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to WDNR
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel O

Parcel Size: 332.17

Associated Sites: BAAP-012

Transfer Date: 201409

Current Land Use: Other (wild life area )

Future Land Use: Other (buffalo grazing, cultural activities )
Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to WDNR
Other Issues Affecting Transfer:N/A

Parcel Summary
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Parcel Name: Parcel O1

Parcel Size: 3.89

Associated Sites:

Transfer Date: 201409

Current Land Use: Other (inactive water filtration plant)

Future Land Use: Other (buffalo grazing, cultural activities )
Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Transfer to Other Federal Agencies

Recipient Organization: National Park Service passthrough to WDNR

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.

Parcel Name: Parcel O2

Parcel Size: .03

Associated Sites:

Transfer Date: 201409

Current Land Use: Other (inactive cemetery maintained by Army )
Future Land Use: Other (cemetery operated by cemetery association)
Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Sale

Recipient Organization: Town of Sumpter

Other Issues Affecting Transfer:N/A

Parcel Name: Parcel O3

Parcel Size: 12.85

Associated Sites: BAAP-012

Transfer Date: 201312

Current Land Use: Other (rocket motor static firing )

Future Land Use: Other (buffalo grazing & cultural activities)
Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Transfer to Other Federal Agencies

Recipient Organization: National Park passthrough to WI Dept of Natl Resou

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.
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Parcel Name: Parcel O4

Parcel Size: 10.35

Associated Sites:

Transfer Date: 201309

Current Land Use: Other (inactive propellant production area )

Future Land Use: Other (buffalo grazing and cultural activities)
Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Transfer to Other Federal Agencies

Recipient Organization: National Park passthrough to WI Dept of Natl Resou

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.

Parcel Name: Parcel O5

Parcel Size: 14.41

Associated Sites:

Transfer Date: 201309

Current Land Use: Other (inactive propellant test area )

Future Land Use: Other (buffalo grazing and cultural activities)
Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: Nat'l Park Svc passthrough to WI Dpt Natl Resource

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.

Parcel Name: Parcel O6

Parcel Size: 2.56

Associated Sites:

Transfer Date: 201409

Current Land Use: Other (inactive cemetery maintained by Army)
Future Land Use: Other (active cemetery operated by cemetery association)
Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Sale

Recipient Organization: Town of Sumpter

Other Issues Affecting Transfer:N/A
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Parcel Name: Parcel O7

Parcel Size: 33.00

Associated Sites:

Transfer Date: 201309

Current Land Use: Other (inactive propellant manufacturing area )

Future Land Use: Other (buffalo grazing and cultural activities )
Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: Nat'l Park Svc passthrough to WI Dept of Nat'| Rsc

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.

Parcel Name: Parcel P1

Parcel Size: 68.14

Associated Sites: BAAP-012, BAAP-43

Transfer Date: 201309

Current Land Use: Other (inactive propellant production support area )
Future Land Use: Other (buffalo grazing and cultural activities)
Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: Nat'l Park Svc passthru to WI Dept Natrl Resources

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.

Parcel Name: Parcel P2

Parcel Size: 161.64

Associated Sites: BAAP-012

Transfer Date: 201104

Current Land Use: Other (inactive propellant manufacturing area )
Future Land Use: Other (buffalo raising and cultural activities )
Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: National Park Service passthrough to Wisconsin DNR
Other Issues Affecting Transfer:N/A
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Parcel Name: Parcel P3

Parcel Size: 30.25

Associated Sites: BAAP-012

Transfer Date: 201309

Current Land Use: Other (inactive nitroglycerine production area )
Future Land Use: Other (park land )

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: National Park Service passthrough to Wisconsin DNR
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel P4

Parcel Size: 47.13

Associated Sites: BAAP-012

Transfer Date: 201312

Current Land Use: Other (grazing and wildlife )
Future Land Use: Other (park land )
Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to Wisconsin DNR
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel P5

Parcel Size: 78.32

Associated Sites: BAAP-012

Transfer Date: 201104

Current Land Use: N/A

Future Land Use: N/A

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to Wisconsin DNR
Other Issues Affecting Transfer:N/A

Parcel Summary
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Parcel Name: Parcel P6

Parcel Size: 43.25

Associated Sites: BAAP-43

Transfer Date: 201104

Current Land Use: N/A

Future Land Use: N/A

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to Wisconsin DNR
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel Q1

Parcel Size: 43.52

Associated Sites:

Transfer Date: 201312

Current Land Use: N/A

Future Land Use: N/A

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: National Park Service passthrough to WDNR

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.

Parcel Name: Parcel Q2

Parcel Size: 145.56

Associated Sites:

Transfer Date: 201312

Current Land Use: N/A

Future Land Use: N/A

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: National Park Service passthrough to WDNR

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.
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Parcel Name: Parcel Q3

Parcel Size: 239.22

Associated Sites: BAAP-012

Transfer Date: 201309

Current Land Use: N/A

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: National Park Service passthrough to WDNR

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.

Parcel Name: Parcel R

Parcel Size: 93.68

Associated Sites: BAAP-012, BAAP-43

Transfer Date: 201309

Current Land Use: Recreational

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: National Park Service passthrough to WDNR

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.

Parcel Name: Parcel R1

Parcel Size: 14.11

Associated Sites: BAAP-012, BAAP-43

Transfer Date: 201309

Current Land Use: Recreational

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: National Park Service passthrough to WDNR

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.
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Parcel Name: Parcel R2

Parcel Size: 1.01

Associated Sites:

Transfer Date: 201202

Current Land Use: Other (Drinking water well)
Future Land Use: Other (Drinking water well)
Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: US HHS passthrough to Bluffview Sanitary District
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel R3

Parcel Size: 35.75

Associated Sites: BAAP-43, CC-BAAP-44

Transfer Date: 201309

Current Land Use: Commercial

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to WDNR
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel R4

Parcel Size: 29.01

Associated Sites:

Transfer Date: 201209

Current Land Use: Recreational

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to Wisconsin DNR
Other Issues Affecting Transfer:N/A

Parcel Summary
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Parcel Name: Parcel S1

Parcel Size: 35.40

Associated Sites: BAAP-43, CC-BAAP-44

Transfer Date: 201309

Current Land Use: Recreational

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to WDNR
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel S2

Parcel Size: 87.48

Associated Sites:

Transfer Date: 201109

Current Land Use: Recreational

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to Wisconsin DNR
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel S3

Parcel Size: 39.67

Associated Sites: BAAP-012, BAAP-43, CC-BAAP-44
Transfer Date: 201209

Current Land Use: Recreational

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to Wisconsin DNR
Other Issues Affecting Transfer:N/A

Parcel Summary
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Parcel Name: Parcel S4

Parcel Size: 9.83

Associated Sites:

Transfer Date: 201312

Current Land Use: Recreational

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: National Park Service passthrough to WDNR

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.

Parcel Name: Parcel S5

Parcel Size: 15.71

Associated Sites: BAAP-43

Transfer Date: 201309

Current Land Use: Recreational

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: National Park Service passthrough to WDNR

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.

Parcel Name: Parcel T

Parcel Size: 15.44

Associated Sites: BAAP-012

Transfer Date: 201202

Current Land Use: Industrial

Future Land Use: Industrial

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: US HHS passthrough to Bluffview Sanitary District
Other Issues Affecting Transfer:N/A

Final BADGER ARMY AMMUNITION PLANT Installation Action Plan -

Parcel Summary

23



Parcel Name: Parcel T1

Parcel Size: 147.41

Associated Sites: BAAP-001, BAAP-012, BAAP-33
Transfer Date: 201309

Current Land Use: Industrial

Future Land Use: N/A

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: US HHS passthrough to Bluffview Sanitary District
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel U2

Parcel Size: 100.43

Associated Sites: BAAP-012

Transfer Date: 201312

Current Land Use: Recreational

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: National Park Service passthrough to WDNR

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.

Parcel Name: Parcel U3

Parcel Size: 130.72

Associated Sites:

Transfer Date: 201309

Current Land Use: Recreational

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: National Park Service passthrough to WDNR

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.
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Parcel Name: Parcel V

Parcel Size: 291.15

Associated Sites: BAAP-012

Transfer Date: 201309

Current Land Use: Recreational

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to Wisconsin DNR
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel V1

Parcel Size: 96.08

Associated Sites: BAAP-012, BAAP-35

Transfer Date: 201409

Current Land Use: Other (active permitted demolition landfill )
Future Land Use: Other (inactive, capped landfill )
Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to WDNR
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel V2

Parcel Size: 22.15

Associated Sites:

Transfer Date: 201309

Current Land Use: Recreational

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to Wisconsin DNR
Other Issues Affecting Transfer:N/A

Parcel Summary
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Parcel Name: Parcel V3

Parcel Size: 342.03

Associated Sites:

Transfer Date: 201309

Current Land Use: Recreational

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to Wisconsin DNR
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel W

Parcel Size: 47.39

Associated Sites: BAAP-012

Transfer Date: 201005

Current Land Use: Other (restored prairie )

Future Land Use: Other (restored prairie )
Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to WDNR
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel X1

Parcel Size: 58.33

Associated Sites:

Transfer Date: 201309

Current Land Use: Recreational

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Transfer to Other Federal Agencies

Recipient Organization: National Park Service passthrough to WDNR

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.
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Parcel Name: Parcel X2

Parcel Size: 42.37

Associated Sites: BAAP-43

Transfer Date: 201309

Current Land Use: Recreational

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: National Park Service passthrough to WDNR

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.

Parcel Name: Parcel X3

Parcel Size: 36.95

Associated Sites: BAAP-43

Transfer Date: 201309

Current Land Use: Recreational

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: National Park Service passthrough to WDNR

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.

Parcel Name: Parcel Y

Parcel Size: 68.15

Associated Sites: BAAP-43

Transfer Date: 201309

Current Land Use: Recreational

Future Land Use: Other (park land)

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: National Park Service passthrough to WDNR

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.
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Parcel Summary

Parcel Name: Parcel Y1

Parcel Size: 32.87

Associated Sites: BAAP-43

Transfer Date: 201309

Current Land Use: Recreational

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)
Recipient Organization: National Park Service passthrough to Wisconsin DNR
Other Issues Affecting Transfer:N/A

Parcel Name: Parcel Y2

Parcel Size: 24.32

Associated Sites: BAAP-43, CC-BAAP-44

Transfer Date: 201309

Current Land Use: Recreational

Future Land Use: Recreational

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Public Benefit Conveyance (PBC)

Recipient Organization: National Park Service passthrough to WDNR

Other Issues Affecting Transfer:Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to
change that decision. GSA offered to WDNR Feb. 29, 2012.
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BADGER ARMY AMMUNITION PLANT

Non-BRAC Excess
Installation Restoration Program
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Installation Site Types with Future and/or Underway Phases

1 Burn Area

(BAAP-33)
2 Contaminated Ground Water

(BAAP-012, BAAP-43)
1 Contaminated Sediments

(BAAP-40)

1 Landfill
(BAAP-35)

1 Surface Impoundment/Lagoon
(BAAP-001)

Most Widespread Contaminants of Concern
Explosives, Metals, Petroleum, Oil and Lubricants (POL), Polychlorinated Biphenyls (PCB), Volatiles (VOC)

Media of Concern
Groundwater, Sediment, Soil

Completed Remedial Actions (Interim Remedial Actions / Final Remedial Actions (IRA/FRA))

Site ID
BAAP-010
BAAP-004

BAAP-34

BAAP-005
BAAP-33

BAAP-33

BAAP-38

BAAP-34

BAAP-34

BAAP-35

BAAP-35

BAAP-37

BAAP-35

BAAP-33

BAAP-37

BAAP-005
BAAP-006

Site Name
NEW ACID AREA

EXISTING LANDFILL
(LANDFILL #5)

PROP BRNG GRD - THERM
TRTMT UNT/RACETRCK
NITROGLYCERINE Pond

PROP BRNG GRD -
CONTAMINATED WASTE
PITS

PROP BRNG GRD -
CONTAMINATED WASTE
PITS

TRANSFORMER YARD - PCB
IN SOIL

PROP BRNG GRD - THERM
TRTMT UNT/RACETRCK
PROP BRNG GRD - THERM
TRTMT UNT/RACETRCK
CAP & COVER
MAINTENANCE

CAP & COVER
MAINTENANCE
POWERHOUSE # 1 SOIL OLD
FUEL SPILLS

CAP & COVER
MAINTENANCE

PROP BRNG GRD -
CONTAMINATED WASTE
PITS

POWERHOUSE # 1 SOIL OLD
FUEL SPILLS
NITROGLYCERINE Pond

DETERRENT BURNING
GROUND

Action

IRA
IRA

FRA

FRA
FRA

IRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA
IRA

Remedy

CAPPING
CAPPING

WASTE REMOVAL - SOILS

DRAINAGE CONTROLS

GROUND WATER TREATMENT

GROUND WATER TREATMENT

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

NATURAL ATTENUATION

CAPPING

CAPPING

FREE PRODUCT RECOVERY

CAPPING

WASTE REMOVAL - SOILS

BIOVENTING

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

1987
1990

1995

1996
1997

1997

1997

1998

1998

1998

1998

1998

1999

2000

2000

2001
2001

IRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 37/31

Cost

TBD
TBD

TBD

$143.3 K
TBD

TBD

TBD
$6.0 K
TBD
$962.9 K
$469.5 K
TBD
TBD

TBD

TBD

TBD
TBD
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Completed Remedial Actions (Interim Remedial Actions / Final Remedial Actions (IRA/FRA))

Site ID
BAAP-006

BAAP-008
BAAP-36

BAAP-006

BAAP-009
BAAP-37

BAAP-33

BAAP-40
BAAP-42
BAAP-001

BAAP-009
BAAP-33

BAAP-001

BAAP-33

BAAP-012

Site Name Action
DETERRENT BURNING FRA
GROUND

ROCKET PASTE AREA FRA
EAST & WEST ROCKET AREAFRA
DITCHES

DETERRENT BURNING FRA
GROUND

OLD ACID AREA IRA
POWERHOUSE # 1 SOIL OLD FRA
FUEL SPILLS

PROP BRNG GRD - FRA
CONTAMINATED WASTE

PITS

GRUBER'S GROVE BAY IRA

Box Wash Accounts 1890-1&2 FRA

SETTLING PONDS/SPOILS  IRA
DISPOSAL AREA

OLD ACID AREA FRA
PROP BRNG GRD - FRA
CONTAMINATED WASTE

PITS

SETTLING PONDS/SPOILS  IRA
DISPOSAL AREA

PROP BRNG GRD - FRA
CONTAMINATED WASTE

PITS

GW Monitoring ON and OFF  IRA
Post

Duration of IRP

Year of IRP Inception:
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):
Date of IRP completion including Long Term Management (LTM):

197701

Remedy
CAPPING

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

BIOREMEDITATION - IN SITU

FUGITIVE DUST COVER/CONTROL
REMOVAL

BIOREMEDITATION - IN SITU

REMOVAL
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS
OTHER

WASTE REMOVAL - SOILS

CAPPING

ALTERNATE WATER SUPPLY/WATER
SUPPLY TREATMENT

201512/202009
205403

FY
2003

2003
2003

2004

2005
2006

2007

2007
2007
2008

2008
2008

2009

2009

2012

IRP Summary

Cost
$1,475.0K

$55.0 K
$40.0 K

$525.0 K

TBD
TBD

TBD

TBD
$191.0K
TBD

TBD
TBD

TBD

TBD

TBD
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IRP Contamination Assessment

Contamination Assessment Overview

In the 1940s, the US government acquired more than 10,000 acres to construct BAAP. In 1942, the construction of the
propellant plant began on farmland composed of topsoil (up to 10 feet of clay silt loess) over very permeable sand and gravel
deposits. The installation was the largest propellant manufacturing plant constructed in World War Il. It also made propellants for
the Korean and Vietnam conflicts. Active propellant manufacturing ceased in 1976.

Studies conducted during the late-1970s and early-1980s discovered materials such as propellant grains, dinitrotoluene (DNT),
nitroglycerine, organic solvents, lead compounds and acids, used during production were potential soil and groundwater
contaminants. In 1987, a preliminary assessment (PA) and site inspection (Sl) were conducted and documented in the Master
Environmental Plan. Some volatile organic compounds (VOC), such as the solvent carbon tetrachloride, had migrated through
the soil to the groundwater located 90 to 110 feet (ft) below ground surface. The contaminants then moved with the groundwater,
which generally flows to the south.

Contaminants have been found in soil at varying depths as well as in groundwater. Contamination from production discharge
water also has been identified in the bottom sediments of now-dry, man-made settling ponds. This discharge also emptied into
the waters of Lake Wisconsin at Gruber's Grove Bay.

In September 1987, based on information developed during the PA, the WDNR issued an in-field condition report (IFCR) for
BAAP. The IFCR contained requirements to conduct an RI/FS for specified sites on the installation. Over the years the IFCR has
been modified by the state as necessary, under their Resource Conservation and Recovery Act (RCRA) authority from USEPA,
to keep it current and address the latest findings and decisions regarding the installation cleanup program.

In 1988, the installation also received a hazardous waste operations and storage license in accordance with the RCRA Part B
permit process. Issued jointly by the USEPA Region V and the WDNR, it included specific requirements for an investigation at
each of the potentially contaminated sites previously identified. It also provided for a phased study program based on a prioritized
ranking. This license was renewed in 1998 for storage only and was no longer needed in 2003 when the storage facility was
closed.

BAAP was nominated for the NPL, but was not listed. The remediation program is proceeding under the RCRA authority
delegated by USEPA to the state in 1994, but the terminology used follows the Comprehensive Environmental Response,
Compensation and Liability Act of 1980 (CERCLA). The WDNR regulates the Army's remedial efforts. The USEPA involvement
continues only in an advisory/assistance role.

Over the years the IFCR identified sites have been investigated and remediated. Additional problems found during the demolition
and investigation of the production areas have been addressed. There are two capped disposal areas (DPG and PBG) where
residuals chemicals remain and groundwater contamination has moved away from these sites as distinct plumes. A third plume
has been identified, but no specific site was identified. All the plumes appear to be stable or decreasing through natural
attenuation. The maintenance of the source caps and the monitoring of groundwater conditions will continue for many years.

Four home wells found to be significantly impacted by the PBG plume were replaced in the 1990s. Two other homes found to be
significantly impacted by the third plume were replaced in the 2000s. A public water system is proposed by the Army as part of
the final remedy for the problem, to provide reliable clean water to all residences in the potential area of impact from the three
plumes.

Cleanup Exit Strategy

Building demolition, asbestos and explosive safety certifications, followed by soil sampling is proceeding in the last few parcels
and is expected to be completed in FY2013. Shut down of the groundwater pump-and-treat systems started in December 2012
and will proceed if no negative impacts are found. The on-site demolition waste landfill will be closed and capped in 2013.
Transfers of the remaining parcels out of Army control, achieving no further action (NFA) status in Gruber's Grove Bay, installing
a municipal water system to prevent human exposure to impacted groundwater, and monitoring natural attenuation and capped
sites to meet long term state requirements will be done in the coming years.
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1973

1977

1978

1980

1981

1983

1984

1985

1987

1988

1989

1990

1991

IRP Previous Studies

Title Author Date

Air Pollution Engineering General Survey NO. 21-001- US Army Environmental OCT-1973
74 Hygiene Agency

‘Installation Assessment of BAAP ‘ Installation ‘ MAY-1977
Mater Quality Special Study No. 24-0039-78 ‘ Installation ‘ MAR-1978
Closure Plan, Deterrent Burning Grounds, BAAP Installation MAY-1980
Preliminary Environmental Survey, BAAP Installation MAY-1980
BAAAP Contamination Survey, Final Report Installation MAR-1981
Environmental Assessment for Total Plant Operation Installation MAY-1983
BAAP

Near-Surface Soils Investigations at BAAP Installation OCT-1984
Investigation Report for Soil Sampling, Analysis and Installation SEP-1985
Evaluation of Settling Ponds Spoils Site at BAAP

CLOSURE DOCUMENTATION APPROVAL, Wisconsin Department of | JUL-1987

NEUTRALIZATION/STABILIZATION POND, NEW ACID | Natural Resources

COMPLEX (CD)

Geophysical Investigation At An Existing Landfill, BAAP Installation MAY-1988
WDNR LETTER, CLOSURE DOCUMENTATION Wisconsin Department of | SEP-1989
APPROVAL, BADGER ARMY AMMUNITION PLANT Natural Resources

LANDFILL (#2813), SAUK CO. (CD)

High Capacity Well Survey Report (Recommends Installation JUN-1990
Locations For 5 Off-Plant Monitoring Wells)

An Investigation of Cancer Mortality for Communities Installation JUL-1990

near the BAAP

Environmental Assessment for Removal of Barricades Installation SEP-1990
Health Assessment BAAP Installation SEP-1990
Graf Well Results with Suspect Metatrace Installation OCT-1990
Graf Well Results without Metatrace Data Installation OCT-1990
Environmental Assessment for Layaway of Installation OCT-1990
Contaminated Waste Processor

Geophysical Investigation at an Existing Landfill, BAAP Installation APR-1991
Receiving Water Biological Study No. 32-24-0025-91, Installation MAY-1991

Effluent Toxicity Testing, BAAP
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1991

1992

1993

1994

1995

1996

1997

IRP Previous Studies

Title Author Date
Environmental Assessment and Finding of No Significant | Installation JUN-1991
Impact for Agricultural Leasing: Fertilization Policy

Change

Finding Of No Significant Impact For Prove-out - Nitric Installation JUN-1991
Acid/Sulfuric Acid Concentrator (NAC/SAC) Facilities At

BAAP

Dinitrotoluene in Deer Tissues Final Report Installation SEP-1991
2,4 And 2,6 Dinitrotoluene Health Advisory Installation APR-1992
Gruber's Grove Bay Investigation Summary Installation FEB-1993
Groundwater Narrative Historical Summary Report - Installation MAR-1993
Badger AAP Volumes |, Il and llI

Leachability of Selected Chemical Elements from Installation MAR-1993
Concrete

Final Remedial Investigation Report, Volumes | and I, Installation APR-1993
Appendices A Through R

BAAP Monitoring Well Results - Volumes I, II, and IlI Installation JUN-1993
BAAP Groundwater Tests - Private Wells Installation SEP-1993
WDNR LETTER, CLOSURE OF 18,000-GALLON FUEL | Wisconsin Department of | SEP-1993
OIL TANK (CD) Natural Resources

Groundwater Narrative Historical Summary Report - Installation MAY-1994
Volumes |, I, and IlI

Badger Army Ammunition Plant Groundwater Hydrology | Installation MAY-1994
BAAP Groundwater Private Well Test Results Installation SEP-1994
BAAP Groundwater Hydrology Installation MAY-1995
Natural Attenuation Study for Racetrack Area Soil Installation OCT-1995
Delineation of Subsurface Soil Impacts at Refuse Pits Installation JAN-1996
Located At The South End Of The PBG

Health Risk Assessment - Heavy Metal Uptake in Installation FEB-1996
Terrestrial Insects - Specifications, Design Analysis

Racetrack Area Waste Pile Delineation/Characterization | Installation JUL-1996
- Final Remedial Investigation Report

CLOSURE DOCUMENTATION OF THE HAZARDOUS Wisconsin Department of | SEP-1996
WASTE THERMAL TREATMENT UNIT IN THE Natural Resources

PROPELLANT BURNING GROUND AT BADGER (CD)

Small Mammal Survey Installation NOV-1996
Infrastructure Remedial Environmental Study Installation DEC-1996
MIRM Vapor Phase Carbon Adsorption Report Installation FEB-1997
Bench Scale Soil Washing Treatability Study Installation MAY-1997
Northeast Boundary Area Groundwater Study Installation MAY-1997
Evaluation of Groundwater Conditions - Deterrent Installation MAY-1997
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1997

1998

1999

2000

2001

2002

IRP Previous Studies

Title Author Date

Burning Grounds

Deterrent Burning Ground Subsurface Investigation Installation DEC-1997

FINAL Rl REPORT, RACETRACK AREA WASTE PILE | Wisconsin Department of DEC-1997

DELINEATION/CHARACTERIZATION & DATA Natural Resources

REPORT-DELINEATION OF SUBSURFACE SOIL (CD)

Alternative Feasibility Study Soil, Sediment, and Surface | Installation APR-1998

Water Nitroglycerine, Rocket Paste, and Overflow Ponds

BAAP Groundwater Hydrology Report Installation JUN-1998

Alternative Feasibility Study (FS) for the DBG and PBG Installation JUL-1998

Waste Pits Subsurface Soil at BAAP

REPORT ON GAS & DIESEL TANK REMOVAL DONE Ramaker & Associates, JAN-1999

IN 1998 & WDNR LETTER, NO FURTHER ACTION ON | Inc. & Wisconsin

GAS & DIESEL TANKS PER NR 708, WIS. ADM. CODE | Department of Natural

(CD) Resources

Corrective Measures Implementation Report Installation JAN-1999

Nitroglycerine, Overflow, And Rocket Paste Ponds

Plexus Scientific Environmental Baseline Survey Installation JAN-1999

Corrective Measures Implementation Report Rocket Installation JAN-1999

Ditches Area BAAP

REPORT ON GAS & DIESEL TANK REMOVAL DONE Ramaker & Associates, MAR-1999

IN 1998 & WDNR LETTER, NO FURTHER ACTION ON | Inc. & Wisconsin

GAS & DIESEL TANKS PER NR 708, WIS. ADM. CODE | Department of Natural

(CD) Resources

1949 PIT CLOSURE (CD) Wisconsin Department of MAR-1999
Natural Resources

Badger Army Ammunition Plant Independent Technical Installation MAY-1999

Review Final Recommendations Report

BAAP Monitoring Well Results Installation MAY-1999

Technical Report Natural Attenuation Screening Study Installation AUG-1999

Propellant Burning Ground

BAAP Groundwater Program Private Well Results Installation MAR-2000

2000 Groundwater Narrative Summary Report Installation MAY-2000

WDNR LETTER, CLOSURE OF THE NG POND, THE Wisconsin Department of | JUL-2000

ROCKET PASTE POND & ROCKET DITCHES (CD) Natural Resources

Gruber's Grove Bay Dredging Project Lake Wisconsin, Installation JAN-2001

Sauk County

Badger AAP Monitoring Well Results Installation MAR-2001

USDA Evaluation of Suspect Soil At Fence Lines And Installation FEB-2002

Railroad Track, Badger Army Ammunition Plant

WDNR LETTER, BALLISTICS POND (CD) Wisconsin Department of | APR-2002
Natural Resources

WDNR LETTER, OLEUM PLANT LANDFILL, BADGER | Wisconsin Department of | APR-2002

ARMY AMMUNITION PLANT, SAUK COUNTY (CD) Natural Resources

FINAL DETERMINATION OF REMEDY FOR THE Wisconsin Department of | OCT-2002
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2002

2003

2004

2005

2006

IRP Previous Studies

Title Author Date

DETERRENT BURNING GROUND (CD) ‘ Natural Resources

USDA Summary of Soil Sampling Activities - Installation JAN-2003

USDA/Badger Army Ammunition Plant

2003 Groundwater Narrative Summary Report Installation MAR-2003

FUDS SITES (CD) Wisconsin Department of NOV-2003
Natural Resources

2004 Groundwater Narrative Summary Installation JAN-2004

Badger Army Ammunition Plant Environmental Site Installation DEC-2004

Assessment

WDNR LETTER, NO ACTION REQUIRED, BALLISTICS | Wisconsin Department of | JAN-2005

DITCHES (CD) Natural Resources

Groundwater Narrative Summary Report SpecPro JAN-2005

WDNR LETTER, OLEUM POND (CD) Wisconsin Department of MAR-2005
Natural Resources

Final Report on Residual Dinitrotoluenes in Settling Georgia Institute of JUN-2005

Ponds and Spoils Disposal Area Soils at BAAP: Technology

Microcosm and Soil Column Studies

March 2006 Groundwater Cert. & Exceedance Reports, Department of the MAR-2006

All Hits Report, Sampled Wells List, & Sampled Wells By | Army/Specpro, Inc.

Frequency Map (CD)

Bench Scale Study Report, Verification of Field Test Shaw Environmental, Inc. APR-2006

Methods for NC & NG - Spiked Samples of Soil &

Building Materials (Rev. 1)

Draft Report, Ecological Risk Assessment Re- Menzie-Cura & APR-2006

Evaluation, Settling Ponds & Spoils Disposal Areas Site, | Associates, Inc./Specpro,

Badger AAP Inc

Site Assessment Report, Parcels K4, O, P3, And P5, Department of the APR-2006

Underground Storage Tank Investigation (CD) Army/Specpro, Inc

Dept. of the Army Letter Dated April 10, 2006, Subject: Department of the APR-2006

High Priority Review Request (CD) Army/Specpro, Inc

WDNR Letter, Landfill Closure Approvals Wisconsin Department of MAY-2006
Natural Resources

WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of | JUN-2006

Ammunition Plant Rocket Paste Dep Storage Area Natural Resources

WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of | JUN-2006

Ammunition Plant Solvent Recovery Area Natural Resources

WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of | JUN-2006

Ammunition Plant Maintenance Shop, UST Natural Resources

WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of | JUN-2006

Ammunition Plant Tram Repair Shop UST Natural Resources

WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of | JUN-2006

Ammunition Plant Solvent Recovery Area USTs Natural Resources

WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of | JUN-2006

Ammunition Plant Compressor House UST Natural Resources

WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of | JUN-2006

Ammunition Plant Ball Powder Pilot Plant Natural Resources

WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of | JUN-2006
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2006

IRP Previous Studies

Title Author Date
Ammunition Plant Dep Unloading Station UST Natural Resources
2006 Groundwater Narrative Summary Report (CD) Department of the JUN-2006
Army/Specpro, Inc.
June 2006 Groundwater Certifications And Exceedance | Department of the JUN-2006
Reports, All Hits Report, And Sampled Wells List (CD) Army/Specpro, Inc.
Site Assessment Report, Historic Shops Solvent Department of the JUN-2006
Investigation - Phase 2, Follow-Up Remedial Army/Specpro, Inc.
Investigation, Badger AAP (CD)
Site Assessment Report, Battery Charging Station, Department of the JUN-2006
Underground Storage Tank Investigation, Badger Army Army/Specpro, Inc
Ammunition Plant (CD)
Landfill 4 Closure Construction Documentation Report, Department of the JUN-2006
Badger Army Ammunition Plant (CD) Army/Specpro, Inc.
WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of | JUN-2006
Ammunition Plant Oleum Ditch Natural Resources
Explosive Safety Submission (CD) Shaw Environmental, JUL-2006
Inc./US Army Corps of
Engineers
Site Assessment Report, Parcel K UST Investigation, Department of the JUL-2006
Badger Army Ammunition Plant (CD) Army/Specpro, Inc.
WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of | JUL-2006
Ammunition Plant Battery Charging Station USTs Natural Resources
WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of | JUL-2006
Ammunition Plant Parcel K (Oleum Area) UST Natural Resources
WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of | JUL-2006
Ammunition Plant Railroad Track Scale Natural Resources
Site Assessment Report, Parcel O5 UST Investigation, Department of the JUL-2006
Badger Army Ammunition Plant (CD) Army/Specpro, Inc.
Site Assessment Report, Parcel O1 UST Investigation, Department of the JUL-2006
Badger Army Ammunition Plant (CD) Army/Specpro, Inc
Phase 2 Site Assessment & Remediation Report, Parcel | Department of the JUL-2006
V UST Investigation, Badger Army Ammunition Plant Army/Specpro, Inc
(CD)
Draft Corrective Measures Implementation Rpt, Asbestos | Shaw Environmental, Inc. | AUG-2006
Abatement, Demo, & Disposal, East/West Paste & Ball
Powder Areas (CD)
WDNR Landfill Closure Approval Letter, Landfill 4 Soil Wisconsin Department of | AUG-2006
Cover Project Report Natural Resources
Aug UST 2006 Groundwater Certification And Department of the AUG-2006
Exceedance Report, All Hits Report, And Sampled Wells | Army/Specpro, Inc.
List, & Sampled Wells Maps (CD)
Remediation Summary Report, Powerhouse #1 Fuel Oil | Department of the AUG-2006
Remediation, Badger Army Ammunition Plant (CD) Army/Specpro, Inc.
Site Assessment Report, Parcels D And T Former Department of the SEP-2006
Underground Storage Tanks Investigation (CD) Army/Specpro, Inc.
WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of SEP-2006
Ammunition Plant Parcel O5 (Cannon Range) USTs Natural Resources
Final Amendment 5 Explosive Safety Submission (ESS) Shaw Environmental, SEP-2006
For Building Demolition, Badger Army Ammunition Plant | Inc./US Army Corps of
(CD), Engineers
September 2006 Groundwater Certifications And Department of the SEP-2006

Exceedance Reports, All Hits Report, And Sampled
Wells List (CD)

Army/Specpro, Inc.
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2006

2007

IRP Previous Studies

Title Author Date
WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of SEP-2006
Ammunition Plant Historic Shops Solvent Investigation Natural Resources
Final Amendment 6 Explosive Safety Submission (ESS) | Shaw Environmental, SEP-2006
For Building Demolition, Badger Army Ammunition Plant | Inc./US Army Corps of
(CD) Engineers
WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of SEP-2006
Ammunition Plant Powerhouse #2 Fuel Oil USTs Natural Resources
Health Consultation, Dinitrotoluene In Private Wells, US Department of Health SEP-2006
Badger Army Ammunition Plant, Baraboo, Sauk County, | and Human Services
Wisconsin (CD)
Site Assessment Report, Gasoline Storage Area, Department of the OCT-2006
Follow-Up Remedial Investigation Phase 2, Badger AAP | Army/Specpro, Inc
(CD)
WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of | OCT-2006
Ammunition Plant Magazine Office USTs Natural Resources
WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of | OCT-2006
Ammunition Plant Raw Material Store USTs Natural Resources
October 2006 Groundwater Certifications And Department of the OCT-2006
Exceedance Reports, All Hits Report, Sampled Wells Army/Specpro, Inc.
List, & Sampled Wells Map (CD)
Site Assessment Report, Old Acid Area Solvent Department of the OCT-2006
Investigation, Follow-Up Remedial Investigation, Badger | Army/Specpro, Inc
AAP (CD)
RAB Minutes: February 6, 2006; June 5, 2006; August Department of the NOV-2006
14, 2006; And October 16, 2006 (CD) Army/Specpro, Inc.
Final Addendum, Field Sampling Plan, Gruber's Grove Shaw Environmental, NOV-2006
Bay Dredging Project (CD) Inc./US Army Corps of

Engineers
Construction Documentation Report, Phase 2 Liner Department of the NOV-2006
Construction, Expansion Of Landfill 03646 (CD) Army/Specpro, Inc.
WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of NOV-2006
Ammunition Plant Contaminated Waste Processing Natural Resources
Building UST (On CD)
WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of NOV-2006
Ammunition Plant Old Acid Air Compressor House UST | Natural Resources
(On CD)
WDNR Letter, Site Closure Approval For The Badger Wisconsin Department of | NOV-2006
Army Ammunition Plant Filtration Plant USTs (On CD) Natural Resources
WDNR Letter, No Action Required For The Badger Army | Wisconsin Department of NOV-2006
Ammunition Plant Emergency Generator House UST (On | Natural Resources
CD)
Monitoring Results From Gruber's Grove Bay Cleanup US Army Corps of DEC-2006
(CD) Engineers
Baseline Ecological Risk Assessment Work Plan, Department of the DEC-2006
Settling Ponds & Spoils Disposal Areas Site, Badger Army/Specpro,
Army Ammunition Plant (CD) Inc./Menzie-Cura &

Associates, Inc.
Final Amendment 7 Explosive Safety Submission (ESS) | Shaw Environmental, JAN-2007
For Building Demolition, Badger Army Ammunition Plant | Inc./US Army Corps of
(CD) Engineers
Old Acid Area Remedial Action Plan, Badger Army Department of the JAN-2007

Ammunition Plant (CD)

Army/Specpro, Inc.

Final BADGER ARMY AMMUNITION PLANT Installation Action Plan -

38



2007

IRP Previous Studies

Title Author Date
Applied Innovative Technologies For Characterization Of | Shaw Environmental, JAN-2007
Nc- And Ng-Contaminated Buildings, Badger Army Inc./US Army Corps of
Ammunition Plant (CD) Engineers
Restoration Advisory Board Meeting Minutes For Department of the Army JAN-2007
January 10, 2007 (CD)
Inspiration Drive Area Groundwater Sampling Files Specpro, Inc. FEB-2007
March 2007 Groundwater Certifications, Exceedance Department of the MAR-2007
Reports, All Hits Report, Sampled Wells List, Sampled Army/Specpro, Inc.
Wells Map, Landfill Wells Sampled
P6 Nitroglycerin Area Investigation Department of the MAR-2007
Army/Specpro, Inc.,
Best System Database (CD) Shaw Environmental & MAR-2007
Infrastructure, Inc
Restoration Advisory Board Meeting Minutes for March Department of the Army MAR-2007
19, 2007
Residential Groundwater Test Results - March 2007, Department of the Army MAR-2007
March 2007 and Master Summary Spreadsheets
Documentation Of Annual Maintenance Activities 2006, Department of the Army MAR-2007
Closed Covered And Capped Sites, Badger Army
Ammunition Plant (CD)
Gasoline Storage Area Shallow Soil Remediation Report, | Department of the MAR-2007
Badger Army Ammunition Plant (CD) Army/Specpro, Inc.
Old Acid Area Solvent Investigation Site Closeout Department of the MAR-2007
Request; Brrts Number 02-57-001002 (CD) Army/Specpro, Inc.
December 2006 Groundwater Certifications, Exceedance | Department of the MAR-2007
Reports, All Hits Reports, Sampled Wells List, Map, Army/Specpro, Inc.
Residential Master List (CD)
Tractor Garage Underground Storage Tanks (USTSs) Department of the MAR-2007
Remediation Site Closeout Request; Brrts Number 02- Army/Specpro, Inc.
57-001002 (CD)
SURFACE WATER (WEIGAND'S BAY) SAMPLING SpecPro, Inc. APR-2007
WEST OF HWY 78 (CD)
Department of the Army Letter Dated April 18, 2007, Department of the Army APR-2007
Subject: Old Acid Area Remedial Action Plan
Modification
Department of the Army Letter, Powerhouse # 1 Final Department of the MAY-2007
Closure Fuel QOil Discharge Site, Badger Army Army/Specpro, Inc.
Ammunition Plant
Department of the Army Letter, No Further Action Department of the MAY-2007
Request Regarding Cemeteries At Badger Army Army/Specpro, Inc.
Ammunition Plant
WDNR Letter, No Action Required for Three Cemeteries | Wisconsin Department of MAY-2007
on Badger Army Ammunition Plant Property Natural Resources
Dept. of the Army & Wisconsin Department of Natural Department of the MAY-2007
Resources Letters (2) Regarding Dinitrotoluene Health Army/Wisconsin
Standards Department of Natural
Resources
WDNR Letter, Site Closure Approval for the Badger Wisconsin Department of MAY-2007
Army Ammunition Plant Gasoline Storage Area ASTs Natural Resources
WDNR Letter, No Action Required Determination for the | Wisconsin Department of MAY-2007
Badger Army Ammunition Plant Old Acid Area Solvent Natural Resources
Investigation
WDNR Letter, Site Closure Approval for the Badger Wisconsin Department of MAY-2007

Army Ammunition Plant Tractor Garage USTs

Natural Resources
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2007

IRP Previous Studies

Title Author Date

WDNR Letter, No Action Required Determination for the | Wisconsin Department of MAY-2007

Badger Army Ammunition Plant P6 Nitroglycerin Area Natural Resources

Investigation

WDNR Letter, Site Closure Approval for the Badger Wisconsin Department of MAY-2007

Army Ammunition Plant Tractor Garage USTs Natural Resources

WDNR Letter, Site Closure Approval for the BAAP - Wisconsin Department of | JUN-2007

Powerhouse #1 Fuel Oil Discharge Site; Sauk County; Natural Resources

BRRTS Number 02-57-549430

Residential Groundwater Test Results - June 2007, June | Department of the Army JUN-2007

2007 and Master Summary Spreadsheets

June 2007 Groundwater Data Certifications, Exceedance | Department of the JUN-2007

Reports, All Hits Reports, Sampled Wells List, Sampled Army/Specpro, Inc.

Wells Map

Restoration Advisory Board Meeting Minutes for June 18, | Department of the Army JUN-2007

2007

2007 Groundwater Narrative Summary Report (CD) Department of the JUL-2007
Army/Specpro, Inc.

Department of the Army Letter Dated July 16, 2007, Department of the JUL-2007

Subject: No Further Action, Coal Yard, Badger Army Army/Specpro, Inc.

Ammunition Plant

Remediation Summary Report, P4 Rocket Paste Ditch, Department of the JUL-2007

Badger Army Ammunition Plant Army/Specpro, Inc.

Site Assessment Reports, Oil & Solvent Store, Follow- Department of the AUG-2007

Up Remedial Investigations, Olin Corp. Phase 2 & Army/Specpro, Inc.

Specpro, Inc. Phase 3

Construction Documentation Report, Phase 3 Liner Department of the AUG-2007

Construction, Expansion of Landfill 03646 Army/Specpro, Inc.

DNR Letter Dated August 20, 2007, Subject: No Further | Wisconsin Department of | AUG-2007

Action Request Former Coal Yard Storage Area Natural Resources

Gruber's Grove Bay Draft Remedial Action Completion Shawe Environmental, Inc. | AUG-2007

Report

August 2007, Residential Sampling, GW Certification Department of the AUG-2007

Form, Exceedance Report, All Hits Report, Sampled Army/Specpro, Inc.

Wells Map & List, GW Test Results Table

Soil Remediation Summary Report, Box Wash Repair Department of the SEP-2007

Site, Badger Army Ammunition Plant Army/Specpro, Inc.

Propellant Burning Ground September 2007 Explosives | Department of the SEP-2007

Groundwater Data Army/Specpro, Inc.

September 2007 Groundwater Data Certifications, Department of the SEP-2007

Exceedance Reports, All Hits Reports, Sampled Wells Army/Specpro, Inc.

List, Sampled Wells Map

Restoration Advisory Board Meeting Minutes for Department of the Army SEP-2007

September 24, 2007

WDNR Letter Dated October 1, 2007, Subject: No Wisconsin Department of | OCT-2007

Action Required for the Badger Army Ammunition Plant Natural Resources

Oil & Solvent Store

WDNR Letter Dated October 9, 2007, Subject: Phase 3 | Wisconsin Department of OCT-2007

Liner Construction Documentation Approval for Landfill Natural Resources

Site No. 03646

WDNR Letter Dated October 24, 2007, Subject: Site Wisconsin Department of OCT-2007

Closure Approval for the BAAP - Box Wash Repair Site Natural Resources

Final Amendment 8 Explosive Safety Submission (ESS) | Shaw Environmental, NOV-2007

for Building Demolition, Badger Army Ammunition Plant

Inc./US Army Corps of
Engineers
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2007

2008

IRP Previous Studies

Title Author Date
DECEMBER 2007 GROUNDWATER DATA Department of the DEC-2007
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL Army/SpecPro, Inc.

HITS REPORTS, SAMPLED WELLS LIST, SAMPLED

WELLS MAP (CD)

WDNR Letter Dated December 12, 2007, Subject: Site Wisconsin Department of DEC-2007
Closure Approval for the BAAP - P4 Rocket Paste Ditch | Natural Resources

Case

Old Acid Area Remedial Action Report, Badger Army Department of the DEC-2007
Ammunition Plant Army/Specpro, Inc.

WDNR LETTER DATED JANUARY 30, 2008, Wisconsin Department of | JAN-2008
SUBJECT: FINAL CASE CLOSURE FOR THE BAAP - Natural Resources

OLD ACID AREA CASE (CD)

RESTORATION ADVISORY BOARD MEETING Department of the Army JAN-2008
MINUTES FOR JANUARY 9, 2008 (CD)

Draft Finding of Suitability To Transfer (FOST), Parcels Department of the Army JAN-2008
K, K1, K2, K3, L, M, N, and W, Badger Army Ammunition

Plant, Baraboo, WI

Draft Finding of Suitability To Transfer (FOST), Parcels Department of the Army JAN-2008
02, 06 and M3, Badger Army Ammunition Plant,

Baraboo, WI

Documentation of Annual Maintenance Activities 2007, Department of the JAN-2008
Closed, Covered, and Capped Sites, Badger Army Army/Specpro, Inc.

Ammunition Plant

Gruber's Grove Bay Geotube Laydown Area Wetland Department of the Army JAN-2008
Sampling, Badger Army Ammunition Plant

FINAL REMEDIAL ACTION COMPLETION REPORT, Shaw Environmental, JAN-2008
GRUBER'S GROVE BAY DREDGING PROJECT, Inc./US Army Corps of

BADGER ARMY AMMUNITION PLANT (CD) Engineers

OLD ACID AREA FUEL OIL SITE REPORT, BADGER Department of the FEB-2008
ARMY AMMUNITION PLANT (CD) Army/SpecPro, Inc.

PARCEL O SITE INVESTIGATION, BADGER ARMY Department of the MAR-2008
AMMUNITION PLANT (CD) Army/SpecPro, Inc.

FINAL DETERMINATION OF REMEDY FOR Wisconsin Department of | MAR-2008
PROPELLANT BURNING GROUND WASTE PITS Natural Resources

SUBSURFACE SOIL (CD)

FINAL DETERMINATION OF REMEDY FOR Wisconsin Department of | MAR-2008
PROPELLANT BURNING GROUND WASTE PITS Natural Resources

SUBSURFACE SOIL (CD)

GROUNDWATER DATA CERTIFICATIONS, Department of the MAR-2008
EXCEEDANCE REPORTS, ALL HITS REPORTS, Army/SpecPro, Inc.

SAMPLED WELLS LIST, SAMPLED WELLS MAP (CD)

FINAL ALTERNATIVE FEASIBILITY STUDY, Shaw Environmental, MAR-2008
PROPELLANT BURNING GROUND WASTE PITS Inc./US Army Corps of

SUBSURFACE SOIL, BADGER ARMY AMMUNITION Engineers

PLANT (CD)

WDNR LETTER, FINAL CASE CLOSURE FOR THE Wisconsin Department of | APR-2008
BAAP - OLD ACID AREA FUEL OIL CASE; SAUK Natural Resources

COUNTY (CD)

WDNR LETTER, NO ACTION REQUIRED FOR THE Wisconsin Department of | APR-2008
BADGER ARMY AMMUNITION PLANT PARCEL O Natural Resources

SITE INVESTIGATION (CD)

CONSTRUCTION DOCUMENTATION REPORT, FINAL | Department of the APR-2008

COVER CONSTRUCTION, LANDFILL 3118, BADGER

Army/SpecPro, Inc.
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2008

IRP Previous Studies

Title Author Date

ARMY AMMUNITION PLANT (CD)

DNT DEGRADATION SPECIAL EVENT, APRIL 2008, Department of the APR-2008

GW DATA CERTIFICATIONS, EXCEEDANCE Army/SpecPro, Inc.

REPORTS, ALL HITS REPORTS, SAMPLED WELLS

LIST, SAMPLED WELLS MAP (CD)

DRAFT BASELINE ECOLOGICAL RISK ASSESSMENT, | Department of the APR-2008

SETTLING PONDS AND SPOILS DISPOSAL AREAS Army/SpecPro,

SITE (CD) Inc./Exponent, Inc.

GROUNDWATER DATA CERTIFICATIONS, Department of the APR-2008

EXCEEDANCE REPORTS, ALL HITS REPORTS, Army/SpecPro, Inc.

SAMPLED WELLS LIST, AND SAMPLED WELLS MAP

(CD)

PARCEL P5 FUEL OIL INVESTIGATION (CD) Department of the MAY-2008
Army/SpecPro, Inc.

NO FURTHER ACTION REQUIRED FOR THE BADGER | Wisconsin Department of | MAY-2008

ARMY AMMUNITION PLANT PARCEL P5 FUEL OIL Natural Resources

RELEASE SITE (CD)

LEAD BURNING HOUSE REMEDIAL INVESTIGATION | SpecPro, Inc. MAY-2008

- PARCELS P6 AND R (CD)

GROUNDWATER NARRATIVE SUMMARY REPORT Department of the JUN-2008

(CD) Army/SpecPro, Inc.

GROUNDWATER NARRATIVE SUMMARY REPORT Department of the JUN-2008

(CD) Army/SpecPro, Inc.

GROUNDWATER MONITORING DATA Department of the JUN-2008

CERTIFICATIONS, EXCEEDANCE REPORTS, ALL Army/SpecPro, Inc.

HITS REPORTS, SAMPLED WELLS LIST, SAMPLED

WELLS MAP (CD)

PARCEL O4 REMEDIAL INVESTIGATION REPORT Department of the JUL-2008

(CD) Army/SpecPro, Inc.

PARCEL Q3 REMEDIAL INVESTIGATION REPORT Department of the JUL-2008

(CD) Army/SpecPro, Inc.

DETERRENT BURNING GROUND CAP AND COVER Department of the Army JUL-2008

SYSTEM FIVE-YEAR OPERATION AND

MAINTENANCE SUMMARY (CD)

BADGER ARMY - FINAL CLOSURE OF THE LANDFILL | Wisconsin Department of | JUL-2008

LIC: 3118 (CD) Natural Resources

GROUNDWATER DATA CERTIFICATIONS, Department of the JUL-2008

EXCEEDANCE REPORTS, ALL HITS REPORTS, Army/SpecPro, Inc.

SAMPLED WELLS LIST, AND SAMPLED WELLS MAP

(CD)

SETTLING POND 4 INTERIM REMEDIAL ACTION (CD) | Department of the Army AUG-2008

GROUNDWATER DATA CERTIFICATION, ALL HITS Department of the AUG-2008

REPORT, SAMPLED WELLS LIST, AND SAMPLED Army/SpecPro, Inc.

WELLS MAP (CD)

NOTIFICATION FOR HAZARDOUS SUBSTANCE Department of the SEP-2008

DISCHARGE FORMS FOR POST DEMOLITION Army/SpecPro, Inc.

SAMPLING CONTAMINANTS IDENTIFIED IN

PARCELS H1, O7, P2, AND V AND POST DEMO

REPORTS (CD)

GROUNDWATER MONITORING DATA Department of the SEP-2008

CERTIFICATIONS, EXCEEDANCE REPORTS, ALL
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED
WELLS MAP (CD)

Army/SpecPro, Inc.
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2008

2009

IRP Previous Studies

Title Author Date
PARCELS P2, P3, AND P4 REMEDIAL Department of the OCT-2008
INVESTIGATION REPORT (CD) Army/SpecPro, Inc.
DRAFT FINDING OF SUITABILITY TO TRANSFER Department of the Army OCT-2008
(FOST), BUREAU OF INDIAN AFFAIRS, HO-CHUNK
NATION, PARCELS O, 01, 05, Q2, U2, and X1 (CD)
SETTLING POND 4 INTERIM REMEDIAL ACTION Department of the NOV-2008
REPORT (CD) Army/SpecPro, Inc.
DRAFT FINDING OF SUITABILITY TO TRANSFER Department of the Army NOV-2008
(FOST), NATIONAL PARK SERVICE, WISCONSIN
DEPARTMENT OF NATURAL RESOURCES, PARCEL
M2 (CD)
DRAFT FINDING OF SUITABILITY TO TRANSFER Department of the Army NOV-2008
(FOST), NATIONAL PARK SERVICE, WISCONSIN
DEPARTMENT OF NATURAL RESOURCES, PARCEL
S2 (CD)
DRAFT FINDING OF SUITABILITY TO TRANSFER Department of the Army NOV-2008
(FOST), BLUFFVIEW SANITARY DISTRICT, PARCEL
R2 (CD)
DRAFT FINDING OF SUITABILITY TO TRANSFER Department of the Army NOV-2008
(FOST), BUREAU OF INDIAN AFFAIRS, HO-CHUNK
NATION, PARCEL K4 (CD)
FINAL CASE CLOSURE FOR THE BAAP - WDOT Wisconsin Department of DEC-2008
PROJECTS AREA WITHIN SETTLING POND 4; SAUK | Natural Resources
COUNTY (CD)
PARCEL R - DIESEL FUEL REMEDIAL ACTION Department of the DEC-2008
REPORT (CD) Army/SpecPro, Inc.
DRAFT FINDING OF SUITABILITY TO TRANSFER Department of the Army DEC-2008
(FOST), NATIONAL PARK SERVICE, WISCONSIN
DEPARTMENT OF NATURAL RESOURCES, PARCEL
P5 (CD)
DRAFT FINDING OF SUITABILITY TO TRANSFER Department of the Army DEC-2008
(FOST), BLUFFVIEW SANITARY DISTRICT, PARCEL T
(CD)
LEACHATE RELEASE REMEDIAL INVESTIGATION Department of the DEC-2008
REPORT (CD) Army/SpecPro, Inc.
GROUNDWATER MONITORING DATA Department of the DEC-2008
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL Army/SpecPro, Inc.
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED
WELLS MAP (CD)
DRAFT FINDING OF SUITABILITY TO TRANSFER Department of the Army JAN-2009
(FOST), WISCONSIN DEPARTMENT OF
TRANSPORTATION, PARCEL DOT (CD)
DOCUMENTATION OF ANNUAL MAINTENANCE Department of the JAN-2009
ACTIVITIES 2008, CLOSED, COVERED, AND CAPPED | Army/SpecPro, Inc.
SITES, BADGER ARMY AMMUNITION PLANT (CD)
FIVE-YEAR REVIEW REPORT, DETERRENT U.S. Army Corps of JAN-2009
BURNING GROUND (CD) Engineers/Base

Realignment & Closure

Division
STATE OF WISCONSIN - DEPARTMENT OF Wisconsin Department of | JAN-2009

NATURAL RESOURCES, SUBSTANCE RELEASE
NOTIFICATION REPORTS (SERTS) OF 01/26/2009
(CD)

Natural Resources
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2009

IRP Previous Studies

Title Author Date
CONSTRUCTION DOCUMENTATION REPORT, Department of the FEB-2009
PROPELLANT BURNING GROUND PHASE 2, CAP Army/SpecPro, Inc.

CONSTRUCTION (CD)

GRUBER'S GROVE BAY QUALITY ASSURANCE Department of the FEB-2009
PROJECT PLAN AND FIELD SAMPLING PLAN (CD) Army/SpecPro, Inc.

PARCEL O4 SOLVENT ABOVEGROUND STORAGE Department of the FEB-2009
TANK REMDIATION REPORT (CD) Army/SpecPro, Inc.

SUPPLEMENTAL INFORMATION FOR PARCELS 07, Department of the FEB-2009
P2, H1, AND V POST-DEMOLITION SAMPLING (CD) Army/SpecPro, Inc.

SOLID WASTE FACILITY CLOSURE AND LONG- Wisconsin Department of FEB-2009
TERM CARE LICENSE FOR LANDFILL LICENSE Natural Resources

NUMBER 3118 (CD)

GROUNDWATER MONITORING DATA Department of the MAR-2009
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL Army/SpecPro, Inc.

HITS REPORTS, SAMPLED WELLS LIST, SAMPLED

WELLS MAP (CD)

REVIEW OF PROPELLANT BURNING GROUND Wisconsin Department of MAR-2009
PHASE 2 CAP CONSTRUCTION DOCUMENTATION Natural Resources

REPORT (CD)

FINAL CASE CLOSURE FOR THE BAAP - PARCEL 04 | Wisconsin Department of MAR-2009
SOLVENT ASTs (LEAD) CASE; SAUK COUNTY; Natural Resources

BRRTS NUMBER 02-57-553336 (CD)

GROUNDWATER NARRATIVE SUMMARY REPORT Department of the JUN-2009
(CD) Army/SpecPro, Inc.

FINAL AMENDMENT 9 EXPLOSIVE SAFETY Shaw Environmental, JUN-2009
SUBMISSION (ESS) FOR PROCESS AND SANITARY Inc./U.S. Army Corps of

SEWER REMOVAL, BADGER ARMY AMMUNITION Engineers

PLANT (CD)

HIGHWAY 78 NORTH DITCH REMEDIAL Department of the Army JUN-2009
INVESTIGATION REPORT (CD)

GROUNDWATER MONITORING DATA Department of the JUN-2009
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL Army/SpecPro, Inc.

HITS REPORTS, SAMPLED WELLS LIST, SAMPLED

WELLS MAP (CD)

OFF-SITE GROUNDWATER MONITORING DATA Department of the JUL-2009
CERTIFICATION, EXCEEDANCE REPORT, ALL HITS Army/SpecPro, Inc.

REPORT, SAMPLED WELLS LIST, SAMPLED WELLS

MAPS (CD)

HIGHWAY 78 NORTH DITCH GROUNDWATER Department of the Army SEP-2009
INVESTIGATION REPORT (CD)

GROUNDWATER MONITORING DATA Department of the SEP-2009
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL Army/SpecPro, Inc.

HITS REPORTS, SAMPLED WELLS LIST, SAMPLED

WELLS MAP (CD)

CONDITIONAL CLOSURE OF THE STH 78 NORTH Wisconsin Department of | OCT-2009
DITCH CONTAMINATED SOIL CASE (CD) Natural Resources

BASELINE ECOLOGICAL RISK ASSESSMENT WORK | Department of the OCT-2009
PLAN, SETTLING PONDS & SPOILS DISPOSAL Army/SpecPro, Inc.

AREAS SITE, BADGER ARMY AMMUNITION PLANT

(CD)

CONSTRUCTION DOCUMENTATION REPORT, Department of the NOV-2009
PHASE 4 LINER CONSTRUCTION, EXPANSION OF Army/SpecPro, Inc.

LANDFILL 03646 (CD)

GRUBER'S GROVE BAY SEDIMENT SAMPLING Department of the NOV-2009
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2010

IRP Previous Studies

Title Author Date
REPORT (CD) Army/SpecPro, Inc.

DRAFT REVISED REMEDIATION GOALS PROPOSAL | DEPT. OF THE ARMY NOV-2009
FOR THE ALT FS FINAL CREEK, SETTLING PONDS, LETTER

AND SPOILS DISPOSAL AREAS (CD)

SEWER REMOVAL/REMEDIAL INVESTIGATION - Department of the Army NOV-2009
PARCEL O7 (CD)

RECORD OF ENVIRONMENTAL CONSIDERATION, Department of the DEC-2009
UPDATE TO THE BADGER ARMY AMMUNITION Army/SpecPro, Inc.

PLANT RECORD OF DECISION AND

ENVIRONMENTAL IMPACT STATEMENT (CD)

DRAFT FINDING OF SUITABILITY TO TRANSFER Department of the Army DEC-2009
(FOST), HO-CHUNK NATION, PARCELS O3 AND P1

(CD)

GROUNDWATER MONITORING DATA Department of the DEC-2009
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL Army/SpecPro, Inc.

HITS REPORTS, SAMPLED WELLS LIST, SAMPLED

WELLS MAP (CD)

STATE HIGHWAY 78 NORTH DITCH FINAL CLOSURE | Department of the Army JAN-2010
REQUEST AND PROPERTY CERTIFICATION

DOCUMENT (CD)

SEWER REMOVAL/REMEDIAL ACTION IN PARCEL K4 | Department of the Army JAN-2010
- WDNR CLOSURE REQUEST (CD)

REMEDIAL ACTION IN PARCEL P5 - WDNR Department of the Army JAN-2010
CLOSURE REQUEST (CD)

NORTHEAST BOUNDARY GROUNDWATER Department of the Army JAN-2010
INVESTIGATION REPORT, BADGER ARMY

AMMUNITION PLANT (CD)

WDNR LETTER: FINAL CASE CLOSURE FOR THE Wisconsin Department of JAN-2010
BAAP - PARCEL O7 POST-DEMOLITION AND Natural Resources

SEWER REMOVAL CASE (CD)

PARCEL O4 - REMEDIAL INVESTIGATION/REMEDIAL | Department of the Army JAN-2010
ACTION (CD)

DOCUMENTATION OF ANNUAL MAINTENANCE Department of the JAN-2010
ACTIVITIES 2009, CLOSED, COVERED, AND CAPPED | Army/SpecPro, Inc.

SITES, BADGER ARMY AMMUNITION PLANT (CD)

DRAFT ENVIRONMENTAL CONDITION OF Department of the JAN-2010
PROPERTY (ECP) UPDATES, AND PARCEL T, ECP Army/SpecPro, Inc.

CATEGORY CHANGE RATIONALE (CD)

WDNR LETTER: FINAL CASE CLOSURE FOR THE Wisconsin Department of JAN-2010
BAAP - STH 78 NORTH DITCH CONTAMINATED SOIL | Natural Resource

CASE, BRRTS NUMBER 02-57-554197 (CD)

ENVIRONMENTAL CONDITION OF PROPERTY (ECP), | Department of the FEB-2010
PARCELS O, 03, 05, AND X1, ECP CATEGORY Army/SpecPro, Inc.

CHANGE RATIONALE (CD)

PARCEL P2 REMEDIAL ACTION - WDNR CLOSURE Department of the Army FEB-2010
REQUEST (CD)

PARCEL P5 ADDITIONAL SAMPLING - WDNR Department of the Army FEB-2010
CLOSURE REQUEST (CD)

DRAFT FINDING OF SUITABILITY TO TRANSFER Department of the Army MAR-2010

(FOST), NATIONAL PARK SERVICE, WISCONSIN
DEPARTMENT OF NATURAL RESOURCES, PARCEL
P6 (CD)
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IRP Previous Studies

Title Author Date
WDNR LETTER: FINAL CASE CLOSURE FOR THE Wisconsin Department of | MAR-2010
BAAP - PARCEL O4 POST-DEMOLITION & SEWER Natural Resources
REMOVAL SITE; SAUK COUNTY; BRRTS NUMBER
02-57-554923 (CD)
WDNR LETTER: FINAL CASE CLOSURE FOR THE Wisconsin Department of | MAR-2010
BAAP - PARCEL P5 POST-DEMOLITION SITE; SAUK Natural Resources
COUNTY; BRRTS NUMBER 02-57-554817 (CD)
PARCEL P4 REMEDIAL ACTION/SEWER REMOVAL Department of the Army MAR-2010
REPORT - WDNR CLOSURE REQUEST (CD)
WDNR LETTER: FINAL CASE CLOSURE FOR THE Wisconsin Department of | MAR-2010
BAAP - PARCEL P2 POST-DEMOLITION SITE; SAUK Natural Resources
COUNTY; BRRTS NUMBER 02-57-553348 (CD)
PARCEL S4 SEPTIC REMOVAL AND REMEDIAL Department of the Army MAR-2010
ACTION - WDNR CLOSURE REQUEST (CD)
GROUNDWATER MONITORING DATA Department of the MAR-2010
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL Army/SpecPro, Inc.
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED
WELLS MAP (CD)
DEPARTMENT OF THE ARMY REQUEST LETTER Department of the MAR-2010
AND WDNR APPROVAL LETTER FOR MIRM VAPOR Army/Wisconsin
PHASE PROCESS CHANGE (CD) Department of Natural

Resources
PARCEL Q1 REMEDIAL ACTION/REMEDIAL Department of the Army APR-2010
INVESTIGATION REPORT - WDNR CLOSURE
REQUEST (CD)
FINAL CASE CLOSURE FOR THE BAAP - PARCEL P4 | Wisconsin Department of | MAY-2010
POST-DEMOLITION AND SEWER REMOVAL SITE; Natural Resources
SAUK COUNTY; BRRTS NUMBER 02-57-553280 (CD)
WDNR RESPONSE TO THE REVISED "GRUBER'S Wisconsin Department of MAY-2010
GROVE BAY SEDIMENT SAMPLING REPORT", Natural Resources
DATED NOVEMBER 2009 (CD)
2010 GROUNDWATER NARRATIVE SUMMARY Department of the JUN-2010
REPORT (CD) Army/SpecPro, Inc.
FINAL CASE CLOSURE FOR THE BAAP - PARCEL Q1 | Wisconsin Department of | JUN-2010
POST-DEMOLITION AND SEWER REMOVAL SITE; Natural Resources
SAUK COUNTY; BRRTS NUMBER 02-57-555261 (CD)
FINAL CASE CLOSURE FOR THE BAAP - PARCEL S4 | Wisconsin Department of | JUN-2010
POST-DEMOLITION AND SEPTIC SYSTEM REMOVAL | Natural Resources
SITE; SAUK COUNTY; BRRTS NUMBER 02-57-
555262 (CD)
PARCEL R LEAD BURNING HOUSE REMEDIATION Department of the JUN-2010
REPORT - WDNR CLOSURE REQUEST (CD) Army/SpecPro, Inc.
WDNR & DEPARTMENT OF THE ARMY LETTERS, Wisconsin Department of JUN-2010
COMMENTS & RESPONSE TO COMMENTS ON BERA | Natural
REPORT FOR BAAP SETTLING PONDS & SPOILS Resources/Department of
DISPOSAL AREAS SITE (CD) the Army
DRAFT FINDING OF SUITABILITY TO TRANSFER Department of the Army JUN-2010
(FOST), BUREAU OF INDIAN AFFAIRS, HO-CHUNK
NATION, PARCEL S4 (CD)
GROUNDWATER MONITORING DATA Department of the JUN-2010
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL Army/SpecPro, Inc.
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED
WELLS MAP (CD)
FINDING OF SUITABILITY TO TRANSFER (FOST), Department of the Army JUL-2010
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IRP Previous Studies

Title Author Date
BUREAU OF INDIAN AFFAIRS, HO-CHUNK NATION,

PARCEL O4 (CD)

FINDING OF SUITABILITY TO TRANSFER (FOST), Department of the Army JUL-2010
BUREAU OF INDIAN AFFAIRS, HO-CHUNK NATION,

PARCEL O7 (CD)

FINDING OF SUITABILITY TO TRANSFER (FOST), Department of the Army JUL-2010
NATIONAL PARK SERVICE, WISCONSIN

DEPARTMENT OF NATURAL RESOURCES, PARCEL

P2 (CD)

FINAL CASE CLOSURE FOR THE BAAP-LEAD Wisconsin Department of | JUL-2010
BURNING HOUSE CASE (IN PARCEL R): SAUK Natural Resources

COUNTY: BRRTS NUMBER 02-57-555505 (CD)

PARCEL O3 REMEDIAL INVESTIGATION REPORT - Department of the Army JUL-2010
WDNR CLOSURE REQUEST (CD)

PARCEL R4 REMEDIAL INVESTIGATION REPORT - Department of the Army JUL-2010
WDNR 'NO FURTHER ACTION' REQUEST (CD)

NO ACTION REQUIRED DETERMINATION FOR THE Wisconsin Department of | AUG-2010
BAAP -PARCEL O3 POST-DEMOLITION SITE; SAUK Natural Resources

COUNTY; BRRTS NUMBER 02-57-555782 (CD)

PARCEL U2 REMEDIAL INVESTIGATION/REMEDIAL Department of the Army AUG-2010
ACTION REPORT - WDNR CLOSURE REQUEST (CD)

PARCEL K4 CLOSURE REQUEST (CD) Department of the Army AUG-2010
NO ACTION REQUIRED Wisconsin Department of AUG-2010
DETERMINATION(CORRECTED)FOR THE BAAP - Natural Resources

PARCEL R4 UST SOIL INV.; SAUK COUNTY; BRRTS

NUMBER 02-57-555784 (CD)

PARCEL Q2 REMEDIAL INVESTIGATION/REMEDIAL Department of the Army AUG-2010
ACTION REPORT - WDNR CLOSURE REQUEST (CD)

NORTHEAST BOUNDARY WELLS GROUNDWATER Department of the AUG-2010
MONITORING DATA CERTIFICATION & ALL HITS Army/SpecPro, Inc.

REPORT, SAMPLED WELLS LIST & SAMPLED WELLS

MAP (CD)

RESIDENTIAL WELLS GROUNDWATER MONITORING | Department of the AUG-2010
DATA CERTIFICATION AND EXCEEDANCE REPORT | Army/SpecPro, Inc.

AAND ALL HITS REPORT, SAMPLED WELLS LIST, AND

SAMPLED WELLS MAPS (CD)

RESTORATION ADVISORY BOARD MEETING Department of the Army SEP-2010
MINUTES FOR SEPTEMBER 29, 2010 (CD)

BADGER ARMY AMMUNITION PLANT, LOCATIONS Department of the SEP-2010
OF OFF-SITE WELLS AND PRIVATE WELLS MAP Army/SpecPro, Inc.

(CD)

FINAL CASE CLOSURE FOR THE BAAP - PARCEL U2 | Wisconsin Department of | SEP-2010
POST-DEMOLITION & SEWER REMOVAL SITE; SAUK | Natural Resources

COUNTY; BRRTS NUMBER 02-57-555903 (CD)

FINAL CASE CLOSURE FOR THE BAAP - PARCEL K4 | Wisconsin Department of | SEP-2010
POST-DEMOLITION & SEWER REMOVAL SITE; SAUK | Natural Resources

COUNTY; BRRTS NUMBER 02-57-554924 (CD)

FINAL CASE CLOSURE FOR THE BAAP - PARCEL Q2 | Wisconsin Department of SEP-2010
POST-DEMOLITION & SEWER REMOVAL SITE; SAUK | Natural Resources

COUNTY; BRRTS NUMBER 02-57-555902 (CD)

GRUBER'S GROVE BAY SEDIMENT SAMPLING Department of the SEP-2010

REPORT & DEPARTMENT OF THE ARMY LETTER
RESPONSE TO WDNR COMMENTS ON 2009 GGB
REPORT (CD)

Army/SpecPro, Inc.
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IRP Previous Studies

Title Author Date
NORTHEAST BOUNDARY MONITORING WELL Department of the SEP-2010
INSTALLATION REPORT (CD) Army/SpecPro, Inc.

GROUNDWATER MONITORING DATA Department of the SEP-2010
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL Army/SpecPro, Inc.

HITS REPORTS, SAMPLED WELLS LIST, SAMPLED

WELLS MAP (CD)

DRAFT FINDING OF SUITABILITY TO TRANSFER Department of the Army OCT-2010
(FOST), NATIONAL PARK SERVICE, WISCONSIN

DEPARTMENT OF NATURAL RESOURCES, PARCEL

R4 (CD)

PARCEL R1 - SEWER REMOVAL/REMEDIAL Department of the Army OCT-2010
INVESTIGATION REPORT - WDNR CLOSURE

REQUEST (CD)

WDNR CONCURRENCE FOR PARCEL R4 Department of the Army OCT-2010
ENVIRONMENTAL CONDITION OF PROPERTY

CATEGORY (CD)

FEASIBILITY REPORT, CONTIGUOUS ADDITION TO Department of the OCT-2010
LANDFILL 3646 (CD) Army/SpecPro, Inc.

GROUNDWATER MONITORING DATA Department of the OCT-2010
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL Army/SpecPro, Inc.

HITS REPORTS, SAMPLED WELLS LIST, SAMPLED

WELLS MAP (CD)

CONSTRUCTION DOCUMENTATION REPORT, Department of the NOV-2010
PHASE 5 LINER CONSTRUCTION, LANDFILL 3646 Army/SpecPro, Inc.

(CD)

NO ACTION REQUIRED DETERMINATION FOR THE Wisconsin Department of | NOV-2010
BAAP -PARCEL R1 SEWER Natural Resources
REMOVAL/INVESTIGATION SITE; SAUK COUNTY;

BRRTS NUMBER 02-57-556305 (CD)

PARCEL U3 - REMEDIAL INVESTIGATION/REMEDIAL | Department of the Army NOV-2010
ACTION SUMMARY REPORT - WDNR CLOSURE

REQUEST (CD)

GROUNDWATER STANDARDS EXEMPTION Department of the NOV-2010
REQUEST, FEASIBILITY REPORT - ADDENDUM Army/SpecPro, Inc.

NUMBER 1, CONTIGUOUS ADDITION TO LANDFILL

3646 (CD)

FINDING OF SUITABILITY TO TRANSFER (FOST), Department of the Army DEC-2010
NATIONAL PARK SERVICE, WISCONSIN

DEPARTMENT OF NATURAL RESOURCES, PARCEL

P4 (CD)

FINDING OF SUITABILITY TO TRANSFER (FOST), Department of the Army DEC-2010
BUREAU OF INDIAN AFFAIRS, HO-CHUNK NATION,

PARCEL Q1 (CD)

FINDING OF SUITABILITY TO TRANSFER (FOST), Department of the Army DEC-2010
BUREAU OF INDIAN AFFAIRS, HO-CHUNK NATION,

PARCEL R1 (CD)

FEASIBILITY REPORT - ADDENDUM NUMBER 2, Department of the DEC-2010
CONTIGUOUS ADDITION TO LANDFILL 3646 (CD) Army/SpecPro, Inc.

WDNR COMPLETENESS DETERMINATION OF THE Wisconsin Department of | DEC-2010
FEASIBILITY REPORT FOR THE CONTIGUOUS Natural Resources

ADDITION TO LANDFILL 3646, EA & DECISION ON

THE NEED FOR AN EIS (CD)

WDNR LINER CONSTRUCTION DOCUMENTATION Wisconsin Department of | DEC-2010

APPROVALS - BADGER CONSTRUCTION &

Natural Resources
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2011

IRP Previous Studies

Title Author Date
DEMOLITION LANDFILL, SITE NO. 03646 (PHASE 4 &
PHASE 5) (CD)
GROUNDWATER MONITORING DATA Department of the DEC-2010
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL Army/SpecPro, Inc.
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED
WELLS MAP (CD)
RESTORATION ADVISORY BOARD MEETING Department of the Army JAN-2011
MINUTES FOR JANUARY 11, 2011 (CD)
PARCEL P3 - REMEDIAL INVESTIGATION/REMEDIAL | Department of the Army JAN-2011
ACTION REPORT - WDNR CLOSURE REQUEST (CD)
LIABILITY CLARIFICATION AND CURRENT Wisconsin Department of | JAN-2011
CONDITIONS AT BADGER ARMY AMMUNITION Natural Resources
PLANT PARCEL R4, SAUK COUNTY; BRRTS #07-57-
556497 (CD)
DOCUMENTATION OF ANNUAL MAINTENANCE Department of the Army JAN-2011
ACTIVITIES 2010, CLOSED, COVERED AND CAPPED
SITES, BADGER ARMY AMMUNITION PLANT (CD)
PLAN OF OPERATION REPORT, CONTIGUOUS Department of the FEB-2011
AADDITION TO LANDFILL 3646 (CD) Army/SpecPro, Inc.
WDNR RESPONSE TO THE REVISED "GRUBER'S Wisconsin Department of | FEB-2011
GROVE BAY SEDIMENT SAMPLING REPORT", Natural Resources
DATED AUGUST 2010 (CD)
WDNR LETTER, FINAL CASE CLOSURE AND NO- Wisconsin Department of MAR-2011
ACTION-REQUIRED DETERMINATION FOR BAAAP Natural Resources
PARCEL P3 RI/RA/PROCESS SEWER REOVAL
PROJECTS (CD)
ADDENDUM NUMBER 1, PLAN OF OPERATION Department of the MAR-2011
REPORT, CONTIGUOUS ADDITION TO LANDFILL Army/SpecPro, Inc
3646 (CD)
ADDENDUM NUMBER 2, PLAN OF OPERATION Department of the MAR-2011
REPORT, CONTIGUOUS ADDITION TO LANDFILL Army/SpecPro, Inc.
3646 (CD)
DEPARTMENT OF THE ARMY LETTER, SUBJECT: Department of the Army MAR-2011
PARCEL U3 WISCONSIN DEPARTMENT OF
NATURAL RESOURCES CLOSURE REQUEST (CD
MARCH 2011 GROUNDWATER MONITORING DATA Department of the MAR-2011
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL Army/SpecPro, Inc.
HITS REPORTS, SAMPLED WELLS LISTS, SAMPLED
WELLS MAPS (CD)
FINAL CASE CLOSURE AND NO-ACTION-REQUIRED | Wisconsin Department of | MAR-2011
DETERMINATION FOR BAAAP PARCEL P3 Natural Resources
RI/RA/PROCESS SEWER REMOVAL PROJECTS (CD)
BADGER ARMY AMMUNITION PLANT TECHNICAL Department of the Army APR-2011
ASSISTANCE PUBLIC PARTICIPATION (TAPP)
GRANT APPEAL (CD)
SUPPLEMENTAL INFORMATION, ADDENDUM Department of the APR-2011
NUMBER 2, PLAN OF OPERATION REPORT, Army/SpecPro, Inc
CONTIGUOUS ADDITION TO LANDFILL 3646 (CD)
AFTER ACTION REPORT, EXPLOSIVE SAFETY Shaw Environmental, APR-2011
SUBMISSION, AMENDMENT 1 (CD) Inc./U.S. Army Corps of

Engineers
APRIL 2011 INSPIRATION DRIVE AREA Department of the APR-2011

GROUNDWATER MONITORING DATA

Army/SpecPro, Inc.
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IRP Previous Studies

Title Author Date
CERTIFICATION AND ALL HITS REPORT, SAMPLED

WELLS LIST AND MAPS (CD)

RESTORATION ADVISORY BOARD MEETING Department of the Army APR-2011
MINUTES FOR APRIL 11, 2011 (CD)

ADDITIONAL SUPPLEMENTAL INFORMATION, Department of the MAY-2011
ADDENDUM NUMBER 2, PLAN OF OPERATION Army/SpecPro, Inc.

REPORT, CONTIGUOUS ADDITION TO LANDFILL

3646 (CD)

DEPARTMENT OF THE ARMY LETTER, SUBJECT: Department of the MAY-2011
PARCEL Y1 WISCONSIN DEPARTMENT OF Army/SpecPro, Inc.

NATURAL RESOURCES CLOSURE REQUEST (CD)

DEPARTMENT OF THE ARMY LETTER, SUBJECT: Department of the JUN-2011
PARCEL R3 TRUCK GARAGE (ACCOUNT #0518-00) Army/Badger Technical

WDNR CLOSURE REQUEST (CD) Services, LLC

DEPARTMENT OF THE ARMY LETTER, SUBJECT: Department of the JUN-2011
PARCEL X2 WISCONSIN DEPARTMENT OF Army/SpecPro, Inc.

NATURAL RESOUCES CLOSURE REQUEST (CD)

2011 GROUNDWATER NARRATIVE SUMMARY Department of the JUN-2011
REPORT (CD) Army/SpecPro, Inc

JUNE 2011 GROUNDWATER MONITORING DATA Department of the JUN-2011
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL Army/SpecPro, Inc.

HITS REPORTS, SAMPLED WELLS LIST, SAMPLED

WELLS MAP (CD)

RESTORATION ADVISORY BOARD MEETING Department of the Army JUN-2011
MINUTES FOR JUNE 20, 2011 (CD)

DEPARTMENT OF THE ARMY LETTER, SUBJECT: Department of the JUL-2011
PARCEL Y LEACHATE RELEASE INTERIM ACTION Army/Badger Technical

REPORT (CD) Services, LLC

FINDING OF SUITABILITY TO TRANSFER (FOST), Department of the Army JUL-2011
NATIONAL PARK SERVICE, WISCONSIN

DEPARTMENT OF NATURAL RESOURCES, PARCEL

P3 (CD)

AUGUST 2011 WEIGANDS BAY AREA Department of the AUG-2011
GROUNDWATER MONITORING DATA Army/SpecPro, Inc.

CERTIFICATIONS, EXCEEDANCE REPORTS, ALL

HITS REPORTS, SAMPLED WELLS LIST, SAMPLED

WELLS MAP (CD)

DEPARTMENT OF THE ARMY LETTER, SUBJECT: , Department of the AUG-2011
PARCELS V, V2, AND V3 WISCONSIN DEPARTMENT | Army/SpecPro, Inc.

OF NATURAL RESOURCES CLOSURE REQUEST

(CD)

WDNR LETTER, NO FURTHER ACTION Wisconsin Department of SEP-2011
DETERMINATION FOR PARCEL R3 TRUCK GARAGE | Natural Resources

REMEDIAL INVESTIGATION/REMEDIAL ACTION

PROJECT, BRRTS 03-57-557583 (CD

WDNR LETTER, NO FURTHER ACTION Wisconsin Department of SEP-2011
DETERMINATION FOR PARCEL Y1 LEACHATE Natural Resources

RELEASE INTERIM REMEDIAL ACTION, BRRTS

NUMBER 02-57-557590 (CD)

DRAFT RESTORATION ADVISORY BOARD MEETING |, Department of the Army SEP-2011
MINUTES FOR SEPTEMBER 12, 2011 (CD)

WDNR LETTERS (2) REGARDING SOIL TESTING FOR | Wisconsin Department of SEP-2011
DINITROTOLUENE ISOMERS (CD) Natural Resources

SEPTEMBER 2011 GROUNDWATER MONITORING Department of the SEP-2011
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IRP Previous Studies

Title Author Date
DATA CERTIFICATIONS, EXCEEDANCE REPORTS, Army/SpecPro, Inc.
ALL HITS REPORTS, SAMPLED WELLS LISTS,
SAMPLED WELLS MAPS (CD
WDNR LETTERS (2) REGARDING SOIL TESTING FOR | Wisconsin Department of NOV-2011
DINITROTOLUENE ISOMERS (CD) Natural Resources
DEPARTMENT OF THE ARMY LETTER, SUBJECT: Department of the Army NOV-2011
DETERRENT BURNING GROUND ¢, FINAL REMEDY
ENHANCED BIODEGRADATION SYSTEM
NOTIFICATION OF DISCONTINUANCE (CD)
DEPARTMENT OF THE ARMY LETTER, SUBJECT: Department of the DEC-2011
PARCELS K AND V1 ¢ LEACHATE RELEASE Army/Badger Technical
REMEDIAL ACTION REPORT (CD) Services, LLC
CONSTRUCTION DOCUMENTATION REPORT, , Department of the DEC-2011
PHASE 6 LINER CONSTRUCTION, LANDFILL 3646 Army/Badger Technical
(CD) Services, LLC
REVISED ALTERNATIVE FEASIBILITY STUDY, Department of the DEC-2011
GROUNDWATER REMEDIAL STRATEGY Army/Badger Technical
(SEPTEMBER 2011 SCS BT SQUARED COMMENTS & | Services, LLC
FEBRUARY 2012 CORRECTIONS) (CD)
REVISED ALTERNATIVE FEASIBILITY STUDY, Department of the DEC-2011
GROUNDWATER REMEDIAL STRATEGY Army/Badger Technical
(SEPTEMBER 2011 SCS BT SQUARED COMMENTS & | Services, LLC
FEBRUARY 2012 CORRECTIONS) (CD)
DEPARTMENT OF THE ARMY LETTER, SUBJECT: Department of the JAN-2012
PARCEL Q3 WISCONSIN DEPARTMENT OF Army/SpecPro, Inc
NATURAL RESOURCES CLOSURE REQUEST (CD)
PARCEL R LOCOMOTIVE SHOP WISCONSIN Department of the JAN-2012
DEPARTMENT OF NATURAL RESOURCES CLOSURE | Army/Badger Technical
REPORT (CD) Services, LLC
WDNR LETTER, SUBJECT: NO FURTHER ACTION Wisconsin Department of JAN-2012
DETERMINATION FOR PARCEL R LOCOMOTIVE Natural Resources
SHOP CLEANUP, BRRTS NUMBER 02-57-558278
(CD)
DOCUMENTATION OF ANNUAL MAINTENANCE Department of the Army JAN-2012
ACTIVITIES, 2011, CLOSED, COVERED AND CAPPED
SITES, BADGER ARMY AMMUNITION PLANT (CD)
CONSTRUCTION DOCUMENTATION REPORT, Department of the JAN-2012
PHASES 1 & 2 FINAL COVER, LANDFILL 3646 (CD) Army/Badger Technical
Services, LLC
WDNR LETTER, SUBJECT: PHASE 6 LINER Wisconsin Department of JAN-2012
CONSTRUCTION DOCUMENTATION APPROVAL, Natural Resources
FOR THE CONSTRUCTION AND DEMOLITION
LANDFILL (SITE NO. 03646) (CD)
REVISED ALTERNATIVE FEASIBILITY STUDY, Department of the FEB-2012
GROUNDWATER REMEDIAL STRATEGY Army/Badger Technical
(SEPTEMBER 2011 SCS BT SQUARED COMMENTS & | Services, LLC
FEBRUARY 2012 CORRECTIONS) (CD)
WDNR PRELIMINARY DETERMINATION OF Wisconsin Department of | FEB-2012

FEASIBILITY FOR AN ALTERNATIVE
GROUNDWATER REMEDIAL STRATEGY AT AND
NEAR THE BADGER ARMY AMMUNITION PLANT (CD)

Natural Resources
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BADGER ARMY AMMUNITION PLANT

Non-BRAC Excess

Installation Restoration Program
Site Descriptions
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Site ID: BAAP-001
Site Name: SETTLING PONDS/SPOILS DISPOSAL AREA

Parcel: Parcel T1 (147.41 acres),Parcel M1 (160.6 Phases Start End
acres),Parcel DOT (60.21 acres),Parcel C (114.22 REA...ooi, 197701........ 197705
acres) CS.eeeiiees 197701........ 197705
Regulatory Driver: RCRA RFI/CMS......... 198808........ 201009
RRSE: MEDIUM DES................ 199501........ 201012
IRA....ccoveeien 200706........ 200810
Contaminants of Concern: Explosives, Metals [ VII(o) 200809....... 201312
Media of Concern: Groundwater, Soil RIP Date: N/A

RC Date: 201312

SITE DESCRIPTION

These settling ponds, located along the installation's southern boundary, were first used in 1942. During the years of production,
these man-made ponds received sanitary and industrial wastewater from the entire facility and surface runoff from the
nitroglycerine, rocket paste, and magazine areas. Spoils removed, during dredging operations, were placed alongside the ponds. In
the 1994 FS in situ soil stabilization/solidification and soil cover was the proposed remedial method. The currently impacted pond
area is 67 acres, and the spoils disposal areas cover 21 acres. Soil sampling data, received in 2000 and submitted in the form of a
data report in May 2001 to the WDNR in a comprehensive analysis indicates DNT is present throughout the site, not in localized
areas as was previously indicated. Nitroglycerine and mercury are present in isolated areas, primarily Spoils Site 1.

A site-specific soil cleanup standards proposal was developed and in May 2002 it was submitted to the WDNR for review and
approval. The proposal was developed in accordance with the WDNR Chapter NR 700. Specifically, the proposal was developed
following the guidance detailed in NR 720.19, which, among other things, recommends that the site-specific standards process be
followed.

In 2003, a follow-on RI was conducted to determine the condition of the soil in production areas across the installation. In 2004, a
field study was completed to quantify the degradation of DNT in the vadose (unsaturated) soil under the settling ponds. In May
2005, the WDNR directed the Army to perform further ecological risk assessment work. In 2005 based on the WDNRs comments on
the original risk assessment, the Army began work on a reevaluation of the risk assessment. In 2006, an ecological risk assessment
was conducted and a US Army Center for Health Promotion and Preventive Medicine (USCHPPM) rodent sperm analysis was
conducted. That draft report was received in December 2007. In February 2008 it was sent to the WDNR and the USEPA for review.

In September 2004 nine additional monitoring wells were installed on-site. The groundwater issues are currently being addressed
under site BAAP-012, but the ponds do not appear to be a source.

In 2007, an IRA (soil dig and haul) was completed to address the WDNRs concerns for soils slated to become part of the GGB
sediment in 2009 when Highway 78 is reconstructed through settling Pond 4. In spring 2008, per the WDNRSs request to expedite
the highway reconstruction land transfer, an alternative feasibility report for Pond 4 was approved. Soil removal achieved site
closure in October 2009.

In 2009, Badger conducted additional soil sampling and submitted proposed remedial goals to WDNR. In addition, IRAs (soil dig
and haul) began. Proposed soil cleanup levels agreed on with WDNR in 2010 allowed continued soil removal actions in 2011 and
2012. The alternative FS was submitted to WDNR in December 2012, preliminary approval of the proposed remedial goals and
actions was received on Feb. 7, 2013. Final remedy approval was received June 2013, and site closure by January 2014.
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Site ID: BAAP-001
Site Name: SETTLING PONDS/SPOILS DISPOSAL AREA

CLEANUP/EXIT STRATEGY

Get approval of FS remedy of soil removal, complete any remaining work, submit closure documentation, and get WDNR closure
by August 2013.

The groundwater monitoring is tracked at BAAP-012.
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Site ID: BAAP-012
Site Name: GW Monitoring ON and OFF Post

Parcel: Parcel T1 (147.41 acres),Parcel S3 (39.67 Phases Start End
acres),Parcel Q3 (239.22 acres),Parcel P5 (78.32 RFEA................ 197703........ 197703
acres),Parcel H1 (29.06 acres),Parcel W (47.39 CSoi 197703........ 197703
acres),Parcel V1 (96.08 acres),Parcel V (291.15 REI/CMS......... 199107........ 199512
acres),Parcel U2 (100.43 acres),Parcel T (15.44 DES...ovooirnen. 201012........201312
acres),Parcel R1 (14.11 acres),Parcel R (93.68 IRA 199105 201202
acres),Parcel P4 (47.13 acres),Parcel P3 (30.25 Lo o
acres),Parcel P2 (161.64 acres),Parcel P1 (68.14 SNt 201203000 201512
acres),Parcel O3 (12.85 acres),Parcel O (332.17 CMI(O)...cvvvvee 201510........ 202009
acres),Parcel M2 (17.97 acres),Parcel M1 (160.6 LTM. s 202010........ 203403
acres),Parcel M (385.31 acres),Parcel L (199.38 RIP Date: 201512
acres),Parcel K2 (17.29 acres),Parcel K1 (12.3
acres),Parcel K (1168.42 acres),Parcel J (9.91 RC Date: 202009

acres),Parcel H (44.6 acres),Parcel F (20.19
acres),Parcel E (11.98 acres),Parcel DOT (60.21
acres),Parcel D (1670.51 acres),Parcel C (114.22
acres),Parcel B (55.36 acres),Parcel A (89 acres)
Regulatory Driver: RCRA
RRSE: HIGH

Contaminants of Concern: Explosives, Volatiles (VOC)

Media of Concern: Groundwater

SITE DESCRIPTION

There are three AOCs for groundwater. One originates at the PBG (BAAP-33) in the southwest part of BAAP and the main concern
is solvents. A groundwater extraction system currently captures groundwater from the PBG source area to the installation southern
boundary. The area from the boundary to the Wisconsin River, just below the Wisconsin Power and Light Dam is not treated.

The second major AOC is located northeast of Badger near source areas Landfill No. 5 (BAAP-004) and the DBG (BAAP-006).
Capping of the DBG in 2003 has eliminated infiltration, but isomers of DNT have been detected in the untreated groundwater past
the installation's eastern boundary moving toward Weigand's Bay on the Wisconsin River.

The third AOC is the southeast quarter of the installation, where 2,6 DNT was detected at the enforcement standard on and off the
installation: levels appear to be decreasing. No specific source has been found and there is no treatment in this area. The
suspected source was discharge of production washwaters to unlined ditches in the rocket propellant production area that ended in
1976.

Five relatively shallow private residential water supply wells in the southern off-post area were affected: three from solvent
contamination from the PBG and two from the rocket area 2,6 DNT. Army provided new wells drilled into bedrock (for the three with
solvents) or the into lower, uncontaminated portion of the aquifers (for the two with 2,6 DNT).

A final off-post contingency plan (supply bottled water to affected homes once exceedences of state drinking water standards are
confirmed in their wells) has been prepared.

Installation of monitoring wells on and off the installation continues as the lab's ability to detect DNT at lower levels led to more
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Site ID: BAAP-012
Site Name: GW Monitoring ON and OFF Post

findings and increasingly stringent state standards.

DNT detections above the enforcement standards continue in monitoring wells in the PBG plume to the south and the DBG plume to
the east of Badger.

Quarterly monitoring continues and is currently performed by Badger's on-site laboratory. The WDNR reviews the monitoring
program regularly and it is modified as needed.

In November 2010, the state added additional regulated groundwater contaminants, including a cumulative of the six DNT isomers.

In September 2010, the Army proposed a district drinking water system to eliminate residential well monitoring requirements and
reduce other monitoring.

The alternative FS proposing final remedies for all groundwater issues at Badger received WDNR approval June 28, 2012. The
remedy includes a district water supply (awaiting local municipal approval), MNA, reduced residential and monitoring well sampling,
and shutdown of the treatment systems tracked at BAAP-33.

In 2013, WDNR approval of MNA is expected with reduction in home well monitoring, regardless of public water system municipal
approval.

In addition to the continued groundwater monitoring, the public water system installation, and limited operation of the public water
system, the remaining remediation efforts require a variety of technical, administrative, and related activities to support all facets of
facility environmental restoration analysis and implementation. An understanding of parcel history, contamination characteristics,
remedial goals, and a remedial alternatives analysis of each remediation site is required. Also, an understanding of the regulatory
climate and a working relationship with RAB members, WDNR, and other regulatory agency personnel is essential. Starting in
FY2014, BAAP-012 will be utilized to provide professional site management for the entire facility.

CLEANUP/EXIT STRATEGY

Installation-wide and off-site groundwater monitoring is conducted and funded under this site. Leases for off-site monitoring

wells are negotiated and fees paid annually to the landowners through the Corps of Engineers Real Estate office. In February
2012 the WDNR gave preliminary approval to Army's proposed remedies. Get approval to install a district drinking water system to
eliminate residential well monitoring and potential human exposure. Continue phased shut down of the pump-and-treat systems
(IRM shutdown in 2012 was start) under WDNR oversight. Reduce residential and monitoring wells to best support long-term
MNA that will continue through 2034 or longer.
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Site ID: BAAP-33
Site Name: PROP BRNG GRD - CONTAMINATED WASTE PITS

Parcel: Parcel T1 (147.41 acres),Parcel H (44.6 Phases Start End
acres),Parcel F (20.19 acres),Parcel D (1670.51 RFA. oo, 197701........ 197705
acres) CS.viiiieen, 197701........ 197705
Regulatory Driver: RCRA RFI/CMS......... 198808........ 200612
RRSE: HIGH DES................ 198809........ 200806
. ) ) IRA....coiiiins 198908........ 199612
Contaminants of Concern: Explosives, Volatiles (VOC) CMI(C)erree..... 199510........ 200811
Media of Concern: Groundwater, Soil CMI(O)............ 200105........ 201709

RIP Date: 200811
RC Date: 201709

SITE DESCRIPTION

The PBG waste pits are located in the southwestern portion of BAAP. The contaminated waste pits area is approximately three
acres and contained three disposal pits and a large open area. From the 1950s through the 1970s the pits were used to burn
propellant-contaminated materials and organic solvents. The liquid waste materials migrated down through the sandy soil to the
groundwater. A groundwater plume containing solvents and DNT has moved south past the installation boundary (see BAAP-12).

Soil remedies originally selected in 1994 included soil vapor extraction (SVE) followed by soil removal, washing, and composting. In
1997 the soil washing was shown to be ineffective in removing DNT. In February 1998 an SVE system to remove solvents was
installed, operated successfully and was removed in September 1999. Shallow soils contaminated with the non-volatile DNT and
metals were removed from the waste pits in the fall of 1999 and a pilot biotreatment system was installed in Waste Pit 1 to treat
DNT in the subsurface soil. The pilot system proved to successfully increase the rate of naturally occurring biological decomposition
of the chemicals in the soil. A full-scale biotreatment system was installed and operated through 2005.

A revised alternative FS was prepared to finalize the change in the soils remedy. The FS proposed the SVE system, partial
excavation and off-site incineration of soils, a biotreatment system, and installation of a cap as the final remedy. In February 2008
the WDNR approved this remedy. In the summer of 2008 the pits area cap installation completed the soil remediation actions.

The groundwater remediation started in 1990 with the construction of a pump-and-treat system called the IRM to capture
contamination from the source (pits area). In 1996, groundwater capture along the southern boundary began with the construction of
the MIRM. In 2005 and 2006, additional capture wells were installed within the plume and distal boundary wells abandoned.
Biofouling of these wells required additional process measures in 2006 and 2007. Efforts to optimize groundwater capture continue.

In 2002 and 2003, investigations for other potential sources of solvents in the area were completed; the results were negative.

The PBG RCRA cap/cover construction was completed in November 2008. In September 2010, the Army proposed a district
drinking water supply to eliminate long-term residential well monitoring, and reduce other groundwater monitoring and treatment. An
alternate FS proposing shutdown of the groundwater treatment option funded here and a district water system and MNA for the final
groundwater remedy (BAAP-12) received WDNR approval June 28, 2012. WDNR approved a phased shutdown of the pump-and-
treat systems, starting with IRM shutdown/layaway in December 2012. Monitoring to check specifically for problems from rebound of
contaminant levels is underway. If successful, MIRM phased shutdown will follow.

In November 2010, the state set new groundwater standards including all six DNT isomers separately and as a cumulative value.
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Site ID: BAAP-33
Site Name: PROP BRNG GRD - CONTAMINATED WASTE PITS

CLEANUP/EXIT STRATEGY

The RCRA cap installed in 2008 was designed as Phase Il of the 1949 pit cap. It is maintained under BAAP-35 site-wide cap and
cover maintenance.

The pump-and-treat systems (IRM/MIRM) will be phased to shut down completely by 2016. If WDNR agrees that no groundwater
conditions require system restart, it will be removed.

Groundwater monitoring is done as a part of an installation-wide program tracked at BAAP-012.
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Site ID: BAAP-35
Site Name: CAP & COVER MAINTENANCE

Parcel: Parcel V1 (96.08 acres),Parcel K2 (17.29 Phases Start End
acres),Parcel K1 (12.3 acres),Parcel H (44.6 acres) REA...ooi, 197701........ 197705
Regulatory Driver: RCRA CS.i 197701........ 197705
RRSE: HIGH RFI/CMS......... 198808........ 199512
) DES......ccceenne 199509........ 199807
Contaminants of Concern: Metals CMI(C).......... 199707........199812
LTM...cceeenee, 201002........ 205403

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

The PBG racetrack area includes the area used to burn off-spec propellants over the years. This disposal operation was eventually
permitted as the hazardous waste thermal treatment unit. It was closed after soil removal, with a soil cover placed over the area in
1994. Landfill 1, which received solid waste and ash from about 1944 to 1955, was capped in 1997. The 1949 pit area, used for
open burning of wastes after 1944 through 1950s, was backfilled in 1962. It was formally closed with an engineered cap in 1998. In
2008 the cap was extended as originally planned to cover the PBG waste pits area.

RIP Date:  N/A
RC Date: 199812

This site is now used to track all long-term care requirements on the former installation lands, to insure all requirements are met.
The closed sites addressed under this effort include the PBG area caps and covers (Racetrack Area soil cover, Landfill No. 1 cap,
and the combined PBG pits/1949 pit cap), Landfill No. 5 cap, and the DBG area/Landfill No. 3 cap. Other areas may be added as
sites are remediated.

The WDNR requires long-term operation and maintenance of these caps and covers for at least 40 years beyond the closure date
of the sites.

A five-year review was done in FY2008 and is underway for FY2013.

CLEANUP/EXIT STRATEGY

All cap and cover maintenance costs for any site on the installation are tracked here. An installation-wide review is underway.
WDNR requires maintenance of caps for at least 40 years from installation date. Contracting for maintenance will switch from
installation to USAEC or US Army Corps of Engineers in out-years.
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Site ID: BAAP-40
Site Name: GRUBER'S GROVE BAY

Parcel: NONE Phases Start End
o RFA. oo, 199805........199903
Regulatory Driver: RCRA CSeomrrrro. 199904........200009
RRSE: HIGH RFI/CMS.........199900........201309
Contaminants of Concern: Metals DES................ 200006........ 201412
=Y N 200103........200709
Media of Concern: Sediment CMI(C)............ 201310........201512

RIP Date:  N/A
RC Date: 201512

SITE DESCRIPTION

The GGB site received Badger discharge waters during production. State sampling of sediment in November 1998 showed elevated
lead, mercury, zinc and ammonia. The results were confirmed in a 1999 sampling.

The RI was completed in 2000. The selected remedy was dredging of sediments with disposal on the installation. The dredged
materials were pumped into fabric tubes for dewatering. The water was treated and sprayed on agricultural land on the installation.
The dry, filled tubes were buried-in-place, in an area north of the settling ponds (Parcel M2). Dredging began in June 2001, and
was completed in November 2001, with 88,000 cubic yards (cy) removed. The geotubes were covered over in September 2002
(Phase 1). Bay restoration activities (fish cribs, aquatic plants) were completed in September 2002. Final grading and seeding was
completed in July 2003.

In early 2003, the WDNR sampled the bay sediments and found some elevated levels of metals. In 2004 and 2005 the Army
investigated residual concentrations and toxicity of metals in bay sediments. On May 5, 2005, the WDNR sent a letter to the Army
recommending sediment removal or an additional ecological risk assessment.

In 2006, the bay was dredged again, following procedures similar to those used in 2001. Attention was given to shoreline areas
within the dredge boundary. In addition, CS was used to verify completion. Removal of the sediment (52,532 cy) has been
completed. The laydown area was covered in 2007. The final report was submitted to the WDNR in February 2008. Subsequent
sampling by Army and the WDNR reveals mercury above cleanup level remains.

In 2009, WDNR started review of all available information to determine if additional remediation is required. The WDNR sent a letter
in May 2010 requesting Badger evaluate alternatives that address restoring GGB sediments to levels protective of benthic
organisms. On Feb. 3, 2011 WDNR requested Army action. Alternatives are currently being screened, supplemental data will be
collected, and technical review meetings with the WDNR are being conducted in 2013 to make sure the remedy recommended
(sediment treatment) is technically suitable for the site.

CLEANUP/EXIT STRATEGY

Based on the post-dredging sample results, mercury-impacted sediment remains. WDNR and the Army have a preliminary
agreement on the closure criteria so a remedy design can begin. The remedy involves the design and placement of a sediment
cap. If the cap is successful, NFA will be required.
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Site ID: BAAP-43
Site Name: Site-Wide RI

Parcel: Parcel S1 (35.4 acres),Parcel Y2 (24.32 Phases Start End
acres),Parcel X3 (36.95 acres),Parcel Y1 (32.87 (== N 200305........ 200504
acres),Parcel S5 (15.71 acres),Parcel S3 (39.67 RFI/CMS......... 200505........201402
acres),Parcel R3 (35.75 acres),Parcel P6 (43.25 DES...oooimnen... 200606........201403
acres),Parcel H1 (29.06 acres),Parcel Y (68.15 CMI(C 200606 201409
acres),Parcel X2 (42.37 acres),Parcel R1 (14.11 (©)-..0.......200808........

acres),Parcel R (93.68 acres),Parcel P1 (68.14 RIP Date:  N/A
acres),Parcel H (44.6 acres) RC Date: 201409

Regulatory Driver: RCRA
RRSE: HIGH

Contaminants of Concern: Explosives, Metals

Media of Concern: Soil

SITE DESCRIPTION

Previous RIs did not address the production and support areas at this site. Full Rls are required with cleanup, as needed.
From 2005 to 2010 demolition was funded by Operations and Maintenance, Army (OM,A). Post-demolition Rl work followed which

took place between the finishing areas and the start of the production lines. RI/RA work is expected to be complete in FY2013 at the
production buildings and in FY2014 at the support areas.

CLEANUP/EXIT STRATEGY

Complete RI/RA actions and provide geographic information system (GIS) and other support to achieve closure with regulatory
agencies.
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IRP Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation

BAAP-002 BALLISTICS POND and Ditches 200204 WDNR letter dated April 2002
stating NFA

BAAP-003 OLEUM PLANT AND POND 199812 WDNR letter dated March 2005
stating NFA

BAAP-004 EXISTING LANDFILL (LANDFILL #5) 200112 WDNR letter dated Sept 1989
stating NFA

BAAP-005 NITROGLYCERINE Pond 200012 WDNR letter dated July 2000 stating
NFA

BAAP-006 DETERRENT BURNING GROUND 201210 WDNR letter October 14, 2002
modifies IFCR to include approved
remedy

BAAP-008 ROCKET PASTE AREA 200304 WDNR letter dated July 2000 stating
NFA

BAAP-009 OLD ACID AREA 200805 Letter from WDNR dated 30-Jan-
08 confirming the completion of lead
cleanup and NFA required.

BAAP-010 NEW ACID AREA 200112 WDNR letter dated March 2005
stating NFA

BAAP-011 OLD FUEL OIL TANKS 200112 WDNR letter dated Jan 2006 stating
NFA

BAAP-013 UNDERGROUND STORAGE TANKS (10) 199008 WDNR letter dated Mar 1999 stating
NFA

BAAP-014 LANDFILL #6 (NEW 1989) 199908 USACHPPM review 8/99 - not
DERA eligible

BAAP-015 SANITARY LANDFILL #3 (CLOSED) 199008 Capped as part of BAAP-006. NFA

BAAP-016 Landfill#4/POWERHOUSE #2 199008 Bldg demolished in 2005. WDNR
letter 12/05 NFA

BAAP-020 BALL POWDER PILOT PLANT 199008 WDNR letter dated July 2000 stating
NFA

BAAP-021 BALLISTICS AND TESTING AREA 199008 WDNR letter dated Jan 2005 stating
NFA

BAAP-022 BALL PROPELLANT PRODUCTION AREA 199008 WDNR letter dated July 2000 stating
NFA

BAAP-023 INGREDIENT WAREHOUSE 199008 WDNR letter dated July 2000 stating
NFA

BAAP-024 SMOKELESS POWDER PRODUCTION 199008 WDNR letter dated July 2000 stating
NFA

BAAP-025 SALVAGE YARD 199008 USACHPPM review 7/99 - not
DERA eligible

BAAP-026 HAZARDOUS WASTE STORAGE AREA 199108 WDNR letter dated Oct 2004 stating
NFA

BAAP-027 WASTE PROCESSOR 199008 WDNR letter dated July 2000 stating
NFA

BAAP-029 SOLVENT RECOVERY STILL AREA 199008 WDNR letter dated July 2000 stating
NFA

BAAP-030 LABORATORIES-BLDG# 201,2556,4034,6682 199008 USACHPPM review 7/99 - not
DERA eligible

BAAP-031 COAL YARD 199008 WDNR letter dated July 2000 stating
NFA

BAAP-032 ABOVE GROUND STORAGE TANKS 199008 WDNR letter dated July 2000 stating
NFA

BAAP-34 PROP BRNG GRD - THERM TRTMT UNT/RACETRCK 200112 WDNR letter dated Sept 1996
stating NFA

BAAP-36 EAST & WEST ROCKET AREA DITCHES 200305 WDNR letter dated Sept 1989
stating NFA
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IRP Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation

BAAP-37 POWERHOUSE # 1 SOIL OLD FUEL SPILLS 200606 WDNR letter dated July 2006 stating
NFA

BAAP-38 TRANSFORMER YARD - PCB IN SOIL 199612 WDNR letter dated Jan 1997 stating
NFA

BAAP-39 OLEUM LANDFILL 199808 WDNR letter dated Apr 2002 stating
NFA

BAAP-42 Box Wash Accounts 1890-1&2 200707 WDNR letter dated June 2007
stating NFA
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IRP Schedule

Date of IRP Inception: 197701

Past Phase Completion Milestones
1977

CS (BAAP-36 - EAST & WEST ROCKET AREA DITCHES, BAAP-35 - CAP & COVER MAINTENANCE,
BAAP-34 - PROP BRNG GRD - THERM TRTMT UNT/RACETRCK, BAAP-33 - PROP BRNG GRD -
CONTAMINATED WASTE PITS, BAAP-012 - GW Monitoring ON and OFF Post, BAAP-010 - NEW
ACID AREA, BAAP-009 - OLD ACID AREA, BAAP-008 - ROCKET PASTE AREA , BAAP-006 -
DETERRENT BURNING GROUND, BAAP-005 - NITROGLYCERINE Pond , BAAP-004 - EXISTING
LANDFILL (LANDFILL #5), BAAP-003 - OLEUM PLANT AND POND, BAAP-002 - BALLISTICS POND
and Ditches, BAAP-001 - SETTLING PONDS/SPOILS DISPOSAL AREA)

Sl (BAAP-011 - OLD FUEL OIL TANKS)

RFA (BAAP-36 - EAST & WEST ROCKET AREA DITCHES, BAAP-35 - CAP & COVER MAINTENANCE,
BAAP-34 - PROP BRNG GRD - THERM TRTMT UNT/RACETRCK, BAAP-33 - PROP BRNG GRD -
CONTAMINATED WASTE PITS, BAAP-032 - ABOVE GROUND STORAGE TANKS, BAAP-031 -
COAL YARD, BAAP-030 - LABORATORIES-BLDG# 201,2556,4034,6682, BAAP-029 - SOLVENT
RECOVERY STILL AREA, BAAP-027 - WASTE PROCESSOR, BAAP-025 - SALVAGE YARD, BAAP-
024 - SMOKELESS POWDER PRODUCTION, BAAP-023 - INGREDIENT WAREHOUSE, BAAP-022 -
BALL PROPELLANT PRODUCTION AREA, BAAP-021 - BALLISTICS AND TESTING AREA, BAAP-
020 - BALL POWDER PILOT PLANT, BAAP-012 - GW Monitoring ON and OFF Post, BAAP-010 -
NEW ACID AREA, BAAP-009 - OLD ACID AREA, BAAP-008 - ROCKET PASTE AREA , BAAP-006 -
DETERRENT BURNING GROUND, BAAP-005 - NITROGLYCERINE Pond , BAAP-004 - EXISTING
LANDFILL (LANDFILL #5), BAAP-003 - OLEUM PLANT AND POND, BAAP-002 - BALLISTICS POND
and Ditches, BAAP-001 - SETTLING PONDS/SPOILS DISPOSAL AREA, BAAP-015 - SANITARY
LANDFILL #3 (CLOSED), BAAP-014 - LANDFILL #6 (NEW 1989))

PA (BAAP-011 - OLD FUEL OIL TANKS, BAAP-016 - Landfill#4/POWERHOUSE #2 , BAAP-013 -
UNDERGROUND STORAGE TANKS (10))

1987

IRA (BAAP-010 - NEW ACID AREA)

1990

IRA (BAAP-004 - EXISTING LANDFILL (LANDFILL #5))

1991

RFA (BAAP-37 - POWERHOUSE # 1 SOIL OLD FUEL SPILLS, BAAP-026 - HAZARDOUS WASTE
STORAGE AREA)

1992

RFA (BAAP-42 - Box Wash Accounts 1890-1&2)

1993

RFA (BAAP-38 - TRANSFORMER YARD - PCB IN SOIL)

1994

Cs (BAAP-42 - Box Wash Accounts 1890-1&2, BAAP-37 - POWERHOUSE # 1 SOIL OLD FUEL SPILLS)

1995

RFI/CMS (BAAP-005 - NITROGLYCERINE Pond)

1996

DES (BAAP-005 - NITROGLYCERINE Pond)

RFI/CMS (BAAP-37 - POWERHOUSE # 1 SOIL OLD FUEL SPILLS, BAAP-35 - CAP & COVER
MAINTENANCE, BAAP-34 - PROP BRNG GRD - THERM TRTMT UNT/RACETRCK, BAAP-012 - GW
Monitoring ON and OFF Post, BAAP-010 - NEW ACID AREA, BAAP-006 - DETERRENT BURNING
GROUND, BAAP-004 - EXISTING LANDFILL (LANDFILL #5), BAAP-003 - OLEUM PLANT AND
POND, BAAP-38 - TRANSFORMER YARD - PCB IN SOIL)

RI/FS (BAAP-011 - OLD FUEL OIL TANKS)
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1997
CMI(C)
IRA
1998
RFA
CMI(C)
CcS
DES

1999
CMI(C)
RFA
LTM
2000
Ccs
2001
IRA
CMI(C)
2002
LTM

RFI/ICMS

2003
DES

RFI/CMS
CMI(C)
2004
CMI(C)
2005
RFA
IRA
RFI/CMS
2006
CMI(O)
CMI(C)
2007
RFI/CMS
DES

(BAAP-38 - TRANSFORMER YARD - PCB IN SOIL)
(BAAP-33 - PROP BRNG GRD - CONTAMINATED WASTE PITS)

(BAAP-39 - OLEUM LANDFILL)
(BAAP-34 - PROP BRNG GRD - THERM TRTMT UNT/RACETRCK)
(BAAP-39 - OLEUM LANDFILL)

(BAAP-37 - POWERHOUSE # 1 SOIL OLD FUEL SPILLS, BAAP-35 - CAP & COVER
MAINTENANCE, BAAP-34 - PROP BRNG GRD - THERM TRTMT UNT/RACETRCK)

(BAAP-35 - CAP & COVER MAINTENANCE)
(BAAP-40 - GRUBER'S GROVE BAY )
(BAAP-003 - OLEUM PLANT AND POND, BAAP-014 - LANDFILL #6 (NEW 1989))

(BAAP-40 - GRUBER'S GROVE BAY )

(BAAP-006 - DETERRENT BURNING GROUND)
(BAAP-005 - NITROGLYCERINE Pond )

(BAAP-011 - OLD FUEL OIL TANKS, BAAP-34 - PROP BRNG GRD - THERM TRTMT
UNT/RACETRCK, BAAP-010 - NEW ACID AREA, BAAP-004 - EXISTING LANDFILL (LANDFILL #5))
(BAAP-002 - BALLISTICS POND and Ditches)

(BAAP-36 - EAST & WEST ROCKET AREA DITCHES, BAAP-008 - ROCKET PASTE AREA , BAAP-
006 - DETERRENT BURNING GROUND)
(BAAP-36 - EAST & WEST ROCKET AREA DITCHES, BAAP-008 - ROCKET PASTE AREA)

(BAAP-36 - EAST & WEST ROCKET AREA DITCHES, BAAP-008 - ROCKET PASTE AREA )
(BAAP-006 - DETERRENT BURNING GROUND)

(BAAP-43 - Site-Wide RI)

(BAAP-009 - OLD ACID AREA)

(BAAP-42 - Box Wash Accounts 1890-1&2, BAAP-009 - OLD ACID AREA)

(BAAP-37 - POWERHOUSE # 1 SOIL OLD FUEL SPILLS)
(BAAP-37 - POWERHOUSE # 1 SOIL OLD FUEL SPILLS)

(BAAP-33 - PROP BRNG GRD - CONTAMINATED WASTE PITS)
(BAAP-42 - Box Wash Accounts 1890-1&2, BAAP-009 - OLD ACID AREA)
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IRP Schedule

2007

CMI(C) (BAAP-42 - Box Wash Accounts 1890-1&2)

IRA (BAAP-40 - GRUBER'S GROVE BAY )

2008

CMI(C) (BAAP-009 - OLD ACID AREA)

DES (BAAP-33 - PROP BRNG GRD - CONTAMINATED WASTE PITS)
2009

CMI(C) (BAAP-33 - PROP BRNG GRD - CONTAMINATED WASTE PITS)
IRA (BAAP-001 - SETTLING PONDS/SPOILS DISPOSAL AREA)
2010

RFI/ICMS (BAAP-001 - SETTLING PONDS/SPOILS DISPOSAL AREA)
2011

DES (BAAP-001 - SETTLING PONDS/SPOILS DISPOSAL AREA)
2012

IRA (BAAP-012 - GW Monitoring ON and OFF Post)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

BAAP-012 GW Monitoring ON and OFF Post ~ Water Supply System, Badger AAP 20131130

Final RA(C) Completion Date: 201512

Schedule for Next Five-Year Review: 2013

Estimated Completion Date of IRP at Installation (including LTM phase): 205403
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BADGER ARMY AMMUNITION PLANT IRP Schedule
I - ohase underway

SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18

FY19+

BAAP-001 SETTLING PONDS/SPOILS CMI(C)
DISPOSAL AREA -
SITE ID SITE NAME FY15 FY16 FY17 FY18  FY19+

BAAP-012 GW Monitoring ON and OFF Post

CMI(C)
CMI(O)
LT™

SITE ID SITE NAME PHASE FY16 FY17 FY18  FY19+

BAAP-33 PROP BRNG GRD - CONTAMINATED| CMI(O)
WASTE PITS -

SITE ID SITE NAME PHASE FY16 FY17 FY18  FY19+

BAAP-35 CAP & COVER MAINTENANCE LTM

SITE ID SITE NAME PHASE FY16  FY17 FY18 FY19+
BAAP-40 GRUBER'S GROVE BAY DES -

CMI(C)

SITE NAME FY16 FY17
Site-Wide RI RFI/ICMS

SITE ID
BAAP-43
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BADGER ARMY AMMUNITION PLANT

Non-BRAC Excess
Compliance Restoration
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Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 1/0

Installation Site Types with Future and/or Underway Phases
1 Industrial Discharge
(CC-BAAP-44)
Most Widespread Contaminants of Concern
Explosives, Metals, Polychlorinated Biphenyls (PCB), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Soll
Completed Remedial Actions (Interim Remedial Actions / Final Remedial Actions (IRA/FRA))
Site ID Site Name Action  Remedy
CC-BAAP- Abandoned Industrial Sewer  IRA WASTE REMOVAL - SOLIDS (NON- 2012
44 Network SOILS)
CC-BAAP- Abandoned Industrial Sewer  IRA WASTE REMOVAL - SOILS 2012
44 Network
Duration of CR
Year of CR Inception: 200010
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201407/201407
Date of CR completion including Long Term Management (LTM): 201407

CR Summary

Cost
TBD

TBD
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CR Contamination Assessment

Contamination Assessment Overview

Environmental restoration activities include the Installation Restoration Program (IRP) and Military Munitions Response Program
(MMRP). On Dec. 29, 2008, the ODUSD(I&E), issued an interim policy for Defense Environmental Restoration Program (DERP)
eligibility that rescinded the 1986 eligibility date for the IRP and the 2002 eligibility date for the MMRP. This made many sites
previously addressed in the Army's Compliance-related Cleanup (CC) program eligible for the DERP. Sites which are now
eligible for the MMRP have been migrated from Army Environmental Database - Compliance-related Cleanup (AEDB-CC) and
given the naming convention of other Munitions Response (MR) sites. The newly eligible non-MR type sites are considered to
be Installation Restoration (IR) sites; however, the newly eligible sites are being coded as Compliance Restoration (CR) in
AEDB-R to distinguish them from the original IR sites and IR metrics.

The total estimated documented abandoned production area sewers was 58.18 miles (plus additional undocumented drains) at
depths from 4 to 30 ft below ground surface (bgs). Sewer pipe (three foot tile sections), was in poor condition with collapses and
heavy damage. Previous spot investigations found DNTs, lead, mercury, propellants, dibutyl-phthalate (DBP) diphenylamine
(DPA), PCBs above required cleanup levels in pipes and surrounding soils. RI work included location surveys, safety oversight,
removing overlying soil and structures, rerouting active utility lines interfering with excavation, collecting pipe and soil samples,
laboratory analysis, disposal of investigation derived waste, and reports. An active Bluffview sanitary sewer line serving 1000
people rested atop sections of an abandoned production sewer, and required relocation.

Investigation and cleanup was completed in 2012.

Cleanup Exit Strategy

As structures are demolished, inspection, removal and closure of remaining sewers will be completed. Closure will be complete
when all parcels have received closure letters from state.
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2011

2012

CR Previous Studies

Title Author Date
WDNR LETTER, FINAL CASE CLOSURE AND NO- Wisconsin Department of MAR-2011
ACTION-REQUIRED DETERMINATION FOR BAAAP Natural Reso

PARCEL P3 RI/RA/PROCESS SEWER REOVAL

PROJECTS (CD)

DEPARTMENT OF THE ARMY LETTER, SUBJECT: Department of the Army MAR-2011
PARCEL U3 WISCONSIN DEPARTMENT OF

NATURAL RESOURCES CLOSURE REQUEST (CD)

DEPARTMENT OF THE ARMY LETTER, SUBJECT: Department of the JUN-2011
PARCEL X2 WISCONSIN DEPARTMENT OF Army/SpecPro, Inc

NATURAL RESOUCES CLOSURE REQUEST (CD)

DEPARTMENT OF THE ARMY LETTER, SUBJECT: Department of the AUG-2011
PARCELS V, V2, AND V3 WISCONSIN DEPARTMENT | Army/SpecPro, Inc.

OF NATURAL RESOURCES CLOSURE REQUEST

(CD)

DEPARTMENT OF THE ARMY LETTER, SUBJECT: Department of the JAN-2012

PARCEL Q3 WISCONSIN DEPARTMENT OF
NATURAL RESOURCES CLOSURE REQUEST (CD)

Army/SpecPro, Inc.
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BADGER ARMY AMMUNITION PLANT

Non-BRAC Excess

Compliance Restoration
Site Descriptions
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Site ID: CC-BAAP-44
Site Name: Abandoned Industrial Sewer Network

Parcel: Parcel S1 (35.4 acres),Parcel Y2 (24.32 Phases Start End
acres),Parcel S3 (39.67 acres),Parcel R3 (35.75 (== N 200010........ 200812
acres) RFI/CMS......... 200905........ 201407

Regulatory Driver: RCRA IRA....cooi 200906........ 201207

Contaminants of Concern: Asbestos, Lead Based Paint, Metals, RIP Date:  N/A

Munitions and explosives of concern (MEC), Polychlorinated RC Date: 201407

Biphenyls (PCB)

Media of Concern: Soil

SITE DESCRIPTION

The estimated length of the abandoned production area sewers was documented to be 68.18 miles at depths from 4 to 30 ft below
ground surface. Sewer pipe (in three-foot tile sections) was found in poor condition with collapses and damage. In addition to the
original estimate, undocumented shallow drains were found. Previous spot investigations found DNT, lead, mercury, propellants,
DBP, DPA, PCBs above required cleanup levels in pipes and sorrounding soils. RI work included location surveys, safety oversight,
removing overlying soil and structures, rerouting active utility lines interfering with excavation, collecting pipe and soil samples,
laboratory analysis, disposal of investigation derived waste, and reports. An active Bluffview sanitary sewer line serving 1000 people
rested atop sections of abandoned production sewer, requiring relocation.

In 2009, relocation of active sewer lines and inspection/removal/closure of approximately 55 percent of sewers was completed. In
2012 the last of the sewer lines were investigated, remediated where necessary, and closed. Site closure documentation by parcel
will be complete in FY2014.

CLEANUP/EXIT STRATEGY

Closure will be complete when all parcels have received closure letters from the state.
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CR Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation
There are no NFA sites
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Date of CR Inception: 200010

Past Phase Completion Milestones

2009
RFA (CC-BAAP-44 - Abandoned Industrial Sewer Network)
2012
IRA (CC-BAAP-44 - Abandoned Industrial Sewer Network)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date:

Schedule for Next Five-Year Review: 2013

Estimated Completion Date of CR at Installation (including LTM phase): 201407
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BADGER ARMY AMMUNITION PLANT CR Schedule
I - ohase underway

SITE ID SITE NAME PHASE FY14 FY15 FY16 Fy17 FY18 FY19+
CC-BAAP-44 Abandoned Industrial Sewer Network | RFI/CMS
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Community Involvement

Technical Review Committee (TRC): None

Community Involvement Plan (Date Published): 201301
Restoration Advisory Board (RAB): RAB established 1993

RAB Adjournment Date:
RAB Adjournment Reason:

Additional Community Involvement Information

At each phase of the environmental restoration process, public information meetings have been held at BAAP to keep the
community informed of the progress of the cleanup program. In January 1993, the installation began publishing an
environmental newsletter to keep the employees, local citizens, and politicians updated on the environmental work that was
underway.

In 1993, the Badger Environmental Board of Advisors (BEBA) was formed to provide a venue for citizens to participate in
the cleanup program at the installation. The first BEBA meeting was held in September 1993 and the group has continued
since that time.

The BEBA was formed before the guidelines for Army RABs were finalized. The BEBA had functioned as the Badger RAB
until November 2000, when the BEBA refused the Army's request for the BEBA to comply with current RAB guidance.

The BEBA members were able to transition to an expanded regulatory-compliant RAB, which began meeting in January
2001 and continues to meet and advise the Army on restoration issues.

In 2002, the Badger Intergovernmental Group was formed by GSA to work toward the disposal of BAAP real estate. The
group held public meetings about every two months. This provided another opportunity for the community to give input on
the actions being taken to prepare the installation for new ownership. This group led to the formation of the county-led
Badger Oversight and Management Commission that focuses on uses of the installation after the parcels transfer out of
Army control.

A community involvement survey of residents impacted by Badger AAP groundwater issues was conducted in December
2011. The results indicate some changes in RAB representation and increased communication efforts would help the
community.

Administrative Record is located at

Badger AAP
S7560 US Highway 12, North Freedom, WI 53951
608.963.3238

Information Repository is located at

Sauk City Public Library
515 Water Street, Sauk City, WI 53583
608.643.8346

Ruth Culver Community Library
540 Water Street, Prairie du Sac, WI 53578
608.643.8318

Current Technical Assistance for Public Participation (TAPP): 200309
TAPP Title: 2003 TAPP Grant
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Community Involvement

Current Technical Assistance for Public Participation (TAPP): 200805
TAPP Title: explain Settling Ponds FS

Potential TAPP:
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